
State of California Department of Transportation Page 1
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-ALA-13-4.4/4.4

04-ALA-13-6.4/9

04-ALA-24-1.8/4.4

04-ALA-24-5.1/6.2

04-ALA-61-18.5/0

04-ALA-80-1.8/0

Fed Aid

20.20.201

130

20.80.315

000

HM3

HA12

Pgm Code

IN ALAMEDA COUNTY, IN OAKLAND, AT

CALAVERAS AVENUE

IN ALAMEDA COUNTY, IN OAKLAND, AT

VARIOUS BRIDGES ON ROUTE 13

IN OAKLAND FROM ROUTE 580/24

SEPARATION TO GOLDEN GATE AVENUE

UNDERCROSSING

IN ALAMEDA & CONTRA COSTA COUNTIES

IN ALAMEDA COUNTY ON ROUTE 61 AT SAN

LEANDRO BAY BRIDGE AND SAN LEANDRO

BIKE BRIDGE

NEAR OAKLAND, AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE TOLL PLAZA

BUILDING

Description 

CONSTRUCT SOLDIER PILE WALL REGRADE

SLOPE

REPLACE BALUSTER RAILING

MILL AND REPLACE WITH RHMA OVERLAY

ROADWAY PLANTING

PRESSURE WASH, SPOT BLAST CLEAN,

RECONSTRUCT MAINTENANCE FACILITIES.

Type Of Work

RGW CONSTRUCTION, INC

DISNEY CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING,

INC.

MARINA LANDSCAPE INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

THOMPSON BUILDERS CORPORATION

Contractor

LIVERMORE, CA 94550

BURLINGAME, CA 94010

CONCORD  CA 94520

ANAHEIM CA 92805

BENICIA  CA 94510

NOVATO  CA 94949

(925)606-2400

(650)259-9545

(925)687-6666

(714)939-6600

(707)746-8028

(415)456-8972

RUZIC, JOHN

RUZIC, JOHN

TRINH, JASON

BARTEL, DAVID

SAFI, SAEED

HALALI, BEHZAD

Resident
Engineer

(510)812-6336

(510)812-6336

(510)774-6007

(510)385-6755

(510)714-7039

(510)867-6107

 $5,725,000

 $6,204,604

 $2,871,027

 $2,291,280

 $4,006,216

 $16,864,874

Bid + CCOs

 $4,152,933

 $3,799,395

 $2,672,957

 $1,794,749

 $3,085,489

 $180,200

Comp To  date

 $0

 $0

 $22,654

 $0

 $0

 $0

This Month

02/17/17

11/29/16

05/24/17

08/06/14

06/02/17

04/06/18

Awarded

02/17/17

11/29/16

06/22/17

08/21/14

06/26/17

04/27/18

Approved

07/01/18

07/01/18

05/03/18

03/14/19

06/20/18

08/29/19

Est Comp

 100%

 100%

 87%

 0%

 87%

 0%

%Time

 73%

 61%

 92%

 0%

 76%

 1%

% Work 

OVER RUN

OVER RUN

 

PLANT EST

SATIS

 

 

Message

04-4K4704

04-2K1804

04-2K1304

04-294944

04-0J2904

04-014114

Contract 

  

  

NHP0-2403-(E  )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

859 COWAN RD., STE 3

1450 CIVIC CT #400 BLDG B

1900 SOUTH LEWIS STREET

2990 BAY VISTA COURT, SUITE D

250 BEL MARIN KEYS BLVD BLDG

3401 REGATTA BLVD.

3401 REGATTA BLVD.

171 BURMA ROAD BLDG

NO. 2

3401 REGATTA BLVD

25100 SANTA CLARA

STREET

171 BURMA ROAD BLDG 3

RICHMOND, CA 94804

RICHMOND, CA 94804

OAKLAND, CA 94607

RICHMOND, CA 94804

HAYWARD, CA 94544

OAKLAND, CA 94607

Accepted

05/17/18

Location
Storm Water
Plan



State of California Department of Transportation Page 2
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-ALA-80-3.8/8

04-ALA-80-4.6/5.7

04-ALA-84-22.9/25.7

04-ALA-92-5.1/5.8

04-ALA-123-.2/.2

04-ALA-185-.4/3.2

Fed Aid

HB4C

HM2E

20.20.201

130

20.80.110

000

Pgm Code

IN ALAMEDA COUNTY AND CONTRA COSTA

COUNTY FROM POWELL STREET TO CONTRA

COSTA COUNTY LINE AND FROM ROUTE 80/4

SEPARATION TO CUMMING

IN BERKELEY, FROM POTTER STREET/ASHBY

AVENUE ON-RAMP TO UNIVERSITY AVENUE

OFF-RAMP.

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE AND PLEASANTON FROM .1 MILE SO

TH OF RUBY HILL DRIVE TO 0.6 MILE

NORTH OF CONCANNON BLVD.

IN ALAMEDA COUNTY IN THE CITY OF

HAYWARD ON ROUTE 92 FROM INDUSTRIAL

BOULEVARD TO HESPERIAN BOULEVARD

OVERCROSSING

IN ALAMEDA COUNTY, IN EMERYVILLE, AT

WEST MACARTHUR BOULEVARD

IN ALAMEDA COUNTY, IN ND NEAR

HAYWARD, FROM A STREET TO PLAZA DRIVE

Description 

REPLACE PAVEMENT DELINEATIONS

REPLACE METAL BEAM GUARD RAIL WITH

EXPRESSWAY WIDENING - SEGMENT 2 SOU

REPLACEMENT PLANTING ANG IRRIGATION

CONSTRUCT SUBSURFACE HORIZ DRAINS,

PAVEMNT

AC PLANING AND OVERLAY

Type Of Work

CHRISP COMPANY

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

DESILVA GATES CONSTRUCTION PAT

GERHARDS

BORTOLUSSI & WATKIN, INC.

O. C. JONES & SONS, INC.

BAY AREA PAVING & GRADING, INC

Contractor

FREMONT  CA 94539

VACAVILLE  CA 95688

DUBLIN  CA 94568-2909

SAN RAFAEL  CA 94901

BERKELEY, CA 94710

CONCORD, CA 94520

(510)656-2840

(707)455-7033

(510)381-1641

(415)453-4675

(510)809-3487

(925)687-6666

ARSHAD, MIAN

HATEFI, AMIR

RIHANI, RAIF

BARTEL, DAVID

RUZIC, JOHN

BEHNIWAL, NACHHATAR

Resident
Engineer

(510)231-7119

(510)867-6034

(510)715-7421

(510)385-6755

(510)812-6336

(510)867-6032

 $1,065,023

 $1,770,201

 $39,506,856

 $635,428

 $5,760,000

 $1,655,000

Bid + CCOs

 $0

 $1,761,314

 $29,779,853

 $641,352

 $3,004,518

 $1,330,345

Comp To  date

 $0

 $64,338

 $0

 $0

 $0

 $0

This Month

03/23/18

04/19/17

09/30/15

10/09/14

09/16/16

05/17/17

Awarded

04/17/18

05/09/17

10/20/15

10/22/14

09/16/16

05/17/17

Approved

06/30/18

11/06/18

05/08/18

06/01/18

04/10/18

Est Comp

 0%

 100%

 56%

 100%

 100%

 100%

%Time

 0%

 98%

 74%

 100%

 52%

 100%

% Work 

 

OVER RUN

 

PLANT EST

SATIS

OVER RUN

 

Message

04-0Q5004

04-4G2304

04-297624

04-2G3624

04-2K4604

04-4K5604

Contract 

  

SIMG-080 -(116)E

STP-P084-(042)E

HPLU-6204-(118)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

43650 OSGOOD ROAD

4950 ALLISON PARKWAY, SUITE A

11555 DUBLIN BLVD

77 LARKSPUR STREET

1520 FOURTH STREET

1450 CIVIC CT, BLDG B, #400

3401 REGATTA BLVD.

3401 REGATTA

BOULEVARD

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD

3401 REGATTA BLVD

25100 SANTA CLARA

STREET

RICHMOND, CA 94804

RICHMOND, CA 94804

PLEASANTON, CA 94588

RICHMOND, CA 94804

RICHMOND, CA 94804

HAYWARD, CA 94542

Accepted

05/10/18

04/26/18

Location
Storm Water
Plan



State of California Department of Transportation Page 3
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-ALA-262-.7/.7

04-ALA-580-26.8/27.2

04-ALA-580-41.4/0

04-ALA-580-44.2/44.4

04-ALA-580-46.0/46.8

04-ALA-580-/8

Fed Aid

HA21

HA22

Pgm Code

IN ALAMEDA COUNTY IN FREMONT AT  WARM

SPRINGS BLVD

IN CASTRO VALLEY, ON EASTBOUND EAST

CASTRO VALLEY BOULEVARD

UNDERCROSSING NO. 33-0235L.

IN OAKLAND, BETWEEN FRUITVALE

AVENUE/CHAMPION STREET AND HAROLD

STREET /MONTANA STREET. UPGRADE

SIDEWALK AND CURB RAMPS.

IN OAKLAND, AT OAKLAND AVENUE

UNDERCROSSING NO. 33-0288.

REHABILITATE BRIDGE DECK.

IN ALAMEDA COUNTY IN OAKLAND AT

ROUTE 80/580/880 SEPARATION

IN ALAMEDA AND SAN JOAQUIN COUNTIES,

ON I-580 AND I-205, FROM PATTERSON

PASS ROAD TO STROBRIDGE AVENUE.

Description 

MILL AND REPLACE WITH HMA.

REPLACE BRIDGE DECK.

UPGRADE SIDEWALK AND CURB RAMPS.

REHABILITATE BRIDGE DECK.

CLEAN AND PAINT STRUCTURAL STEEL

RESURFACE AND RESTORE PAVEMENT ON

Type Of Work

O.C. JONES & SONS, INC.

MYERS AND SONS CONSTRUCTION,

LP

FBD VANGUARD CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

CERTIFIED COATINGS COMPANY

BAY CITIES PAVING & GRADING,

INC.

Contractor

BERKELEY CA 94710

SACRAMENTO  CA 95834

LIVERMORE  CA 94550

BENICIA  CA 94510

FAIRFIELD  CA 94534

CONCORD CA 945246227

(510)909-9601

(916)283-9950

(925)580-8193

(707)746-8028

(707)639-4414

(925)687-6666

NGUYEN, VERNON

LOI, LAWRENCE

KAMKAR, REZA

LOI, LAWRENCE

LOI, LAWRENCE

DIKE, EDDIE

Resident
Engineer

(510)867-6119

(510)867-6035

(510)385-8001

(510)867-6035

(510)867-6035

(925)460-3504

 $1,195,236

 $2,045,552

 $1,437,539

 $754,100

 $13,998,482

 $61,859,310

Bid + CCOs

 $1,147,943

 $1,004,237

 $1,337,414

 $0

 $13,755,478

 $26,317,325

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/17/17

11/27/17

12/13/16

03/29/18

12/14/15

10/24/16

Awarded

06/09/17

12/27/17

01/11/17

04/17/18

12/22/15

11/28/16

Approved

06/05/18

08/14/18

08/02/18

02/01/19

03/20/19

Est Comp

 98%

 33%

 65%

 0%

 100%

 44%

%Time

 94%

 49%

 93%

 0%

 98%

 42%

% Work 

SUSPENDED

 

 

 

OVER RUN

 

Message

04-3J4804

04-4G8004

04-4H2604

04-4G7904

04-1A6724

04-3G59U4

Contract 

  

ACIM- 580-(073)E

  

ACIM- 580-(072)E

NHPI-580 -(   )1

ACIM-000C-(438)E

  

--()

  

--()

 065-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

4600 NORTHGATE BLVD SUITE 100

651 ENTERPRISE COURT

2990 BAY VISTA COURT, SUITE D

2320 CORDELIA RD

PO BOX 6227

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

5675 B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

3401 REGATTA BLVD

5675-B GIBRALTAR

DRIVE

HAYWARD, CA 94542

RICHMOND, CA 94804

PLEASANTON, CA 94588

RICHMOND, CA 94804

RICHMOND, CA 94804

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

04-ALA-680-19.3/19.5

04-ALA-680-/100

04-ALA-680-/4

Fed Aid

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

MILE SOUTH OF MISSION BLVD/  ROUTE

262 SEPARATION TO 0.3 MILE NORTH OF

MISSION BLVD/ROUTE 23

IN ALAMEDA COUNTY., ALA-680 FROM SR-

262 (MISSION BOULEVARD) IN FREMONT TO

KOOPMAN ROAD  UNDERCROSSING.

IN AND NEAR FREMONT, PLEASANTON, AND

DUBLIN, FROM SOUTH OF VARGAS ROAD TO

NORTH OF ALCOSTA BOULEVARD. RAMP

METERING

IN ALAMEDA COUNTY, IN PLEASANTON, AT

STONERIDGE DRIVE

IN ALAMEDA COUNTY AT VARIOUS

LOCATION

IN FREMONT, FROM SOUTH OF SCOTT

CREEK ROAD TO AUTO MALL PARKWAY

Description 

REPLACEMENT HIGHWAY PLANTING

REHABILITATE ROADWAY AND CONSTRUCT

RAMP METERING & TRAFFIC OPERATION

CONSTRUCT RSP REGRDE SLOPES INSTALL

DRNGE

TREAT BRIDGE DECK

REHABILITATE ROADWAY AND INSTALL

Type Of Work

BORTOLUSSI & WATKIN, INC

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

REDGWICK CONSTRUCTION CO

TPA CONSTRUCTION INC. PAVEL

TYUKAYEV

BAY CITIES PAVING & GRADING,

INC.

Contractor

SAN RAFAEL  CA 94901

CONCORD  CA 945246227

CONCORD  CA 94520

OAKLAND, CA 94621

ROCKLIN, CA 95765

CONCORD  CA 94520

(415)453-4675

(925)687-6666

(925)687-6666

(510)792-1727

(916)919-1624

(925)687-6666

SIMPSON, JOHN

GREWAL, SATINDER

SANDHU, KHARAKBIR

PATEL, ASUTA

LE, ROBERT

ALEMAYEHU, WONDWOSEN

Resident
Engineer

(510)867-4515

(925)460-3502

(510)385-6995

(925)460-3526

(408)595-4007

(510)385-5768

 $1,343,839

 $107,484,086

 $10,665,365

 $945,000

 $755,355

 $18,691,976

Bid + CCOs

 $139,543

 $11,520,779

 $292,416

 $0

 $545,057

 $5,261,729

Comp To  date

 $0

 $0

 $0

 $0

 $105,396

 $0

This Month

12/07/17

11/16/17

02/06/18

03/20/18

03/06/17

02/01/18

Awarded

12/26/17

01/04/18

03/06/18

03/20/18

04/06/17

02/22/18

Approved

10/07/21

02/04/21

12/06/18

07/31/18

06/20/18

02/08/19

Est Comp

 29%

 4%

 9%

 0%

 74%

 23%

%Time

 10%

 11%

 3%

 0%

 70%

 28%

% Work 

 

 

 

 

 

 

Message

04-2537H4

04-4G0564

04-4G1154

04-1Q4704

04-0K2904

04-3G6034

Contract 

  

ACIM- 680-(079)E

ACIM- 680-(080)E

  

  

ACIM- 680-(081)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

PO BOX 6227

1450 CIVIC CT #400 BLDG B

21 HEGENBERGER COURT

2406 CLUBHOUSE DRIVE

1450 CIVIC CT #400 BLDG B

3401 REGATTA BLVD.

5675 B GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

5675-B GIBRALTAR

DRIVE

25100 SANTA CLARA ST.

5675 B GIBRALTAR

DRIVE

RICHMOND, CA 94804

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

HAYWARD, CA 94544-2108

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-ALA-880-2.4/2.4

04-ALA-880-2.9/27.3

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

04-ALA-880-20.4/22.9

04-ALA-880-28.4/29.2

Fed Aid

HB4N

Pgm Code

IN ALAMEDA COUNTY, IN FREMONT, AT

WARREN AVENUE

IN ALAMEDA COUNTY, IN FREMONT, UNION

CITY, HAYWARD, SAN LEANDRO, AND

OAKLAND, FROM 0.4 MILES SOUTH OF

FREMONT BOULEVARD OVERCROSSI

NEAR UNION CITY, FROM 0.4 MILE NORTH

OF FREMONT BLVD OVERCROSSING TO A

STREET UNDERCROSSING;ALSO 0.1 MILE

SOUTH OF WASHINGTON AVEN

IN HAYWARD, 1.7 MILES NORTHEAST OF A

STREET UNDERCROSSING AND ROCKAWAY

LANE

IN ALAMEDA COUNTY, ON ROUTE 880

BETWEEN WASHINGTON AVENUE AND MARINA

BOULEVARD.

IN OAKLAND FROM 0.2 MILE SOUTH OF

29TH AVE OC TO 0.3 MI. NORTH OF___

23RD AVE OC. MODIFY INTERCHANGE AND

CONSTRUCT SOUNDWALLS. ___

Description 

INSTALL PRESSURE GROUTING

INSTALL MEDIAN CONCRETE BARRIER

REHABILITATE PAVEMENT.

ENVIRONMENTAL MITIGATION (SITE 1)

PAVE SIDE SLOPE AREAS.

MODIFY INTERCHANGE AND CONSTRUCT

Type Of Work

GRANITE ROCK COMPANY

BAY CITIES PAVING & GRADING,

INC.  DAVID NOTT

O.C. JONES & SONS, INC.

JOHN SEMSEN LANDSCAPING

COMPANY

FBD VANGUARD CONSTRUCTION INC

RGW CONSTRUCTION, INC

Contractor

SAN JOSE  CA 95138

CONCORD  CA 94520

BERKELEY  CA 94710

SONORA  CA 95370

LIVERMORE  CA 94550

LIVERMORE, CA 94551

(408)497-0110

(925)766-2440

(510)909-9601

(209)743-4911

(925)245-1300

(925)606-2400

MC MASTERS, RICHARD

SINGH, BAHADUR

LE, ROBERT

SIMPSON, JOHN

ZHANG, RUI

CHEUNG, JOY

Resident
Engineer

(510)867-4471

(510)670-7831

(408)595-4007

(510)867-4515

(510)867-6031

(408)591-5122

 $2,618,890

 $54,731,737

 $48,616,794

 $490,371

 $2,184,017

 $59,689,338

Bid + CCOs

 $2,487,015

 $49,949,783

 $48,295

 $433,839

 $1,068,141

 $44,926,487

Comp To  date

 $900

 $0

 $0

 $0

 $0

 $0

This Month

09/08/17

03/15/16

02/14/18

12/16/15

10/26/17

04/30/14

Awarded

10/06/17

03/29/16

03/20/18

01/26/16

11/17/17

05/13/14

Approved

06/30/18

12/06/18

11/13/19

08/22/19

06/26/18

10/23/18

Est Comp

 65%

 76%

 1%

 62%

 77%

 70%

%Time

 84%

 91%

 0%

 90%

 49%

 75%

% Work 

SUSPENDED

 

 

 

 

 

Message

04-1SS434

04-2J0704

04-4H5804

04-172454

04-4H0104

04-0A7104

Contract 

ACIM- 880-(080)E

HSNH-PI  -(   )8

ACIM-8801-(081)E

IM-    -(   )

ACIM- 880-(079)E

NHPA-8801-(070)E

--()

 1-  07-(E)

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVE STE 220

1450 CIVIC CT #400 BLDG B

1520 FOURTH STREET

21161 LYONS BALD MT RD

651 ENTERPRISE COURT

6267 SOUTHFRONT ROAD

25100 SANTA CLARA

STREET

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

25100 SANTA CLARA

STREET

25100 SANTA CLARA ST.

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94542

RICHMOND, CA 94804

HAYWARD, CA 94544

HAYWARD, CA 94544

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-ALA-980-/0

04-CC-4-.1/9.9

04-CC-4-23.6/25.2

04-CC-4-34.4/M34.4

04-CC-4-/T31.5

04-CC-80-/10.1

Fed Aid

BATA.FUND

ING

HB4C

Pgm Code

IN ALAMEDA AND CONTRA COSTA COUNTIES,

IN OAKLAND, ORINDA, AND CLAYTON, AND

AT DISTRICT 4 OFFICE AND AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.3 MILE WEST OF

LOVERIDGE RD OC TO 0.2 MILE EAST OF

CENTURY BLVD UC

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY, ON ROUTE 4

FROM ROUTE 80 TO ROUTE 160 AND ON

ROUTE 24 FROM 0.3 MILE EAST OF

CALDECOTT TUNNEL TO ROUTE 680

IN CONTRA COSTA COUNTY, IN AND NEAR

RICHMOND, PINOLE AND HURCULES, FROM

ALAMEDA/CONTRA COSTA COUNTY LINE TO

INTERSTATE 80/STATE RO

Description 

INSTALL BASE RADIO LINKS

TREAT BRIDGE DECK WITH METHACRYLATE

REPLACEMENT PLANTING & IRRIGATATION

TREAT BRIDGE DECK WITH METHACRYLATE

PLACE VEGETATION CONTROL, CONSTRUCT

PAVEMENT PRESERVATION (CAPM)

Type Of Work

BLEYCO INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

EMPIRE LANDSCAPING INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

O.C. JONES & SONS, INC.

Contractor

CASTRO VALLEY, CA 94552

BENICIA  CA 94510

DAVIS, CA 95617

BENICIA  CA 94510

VACAVILLE  CA 95688

BERKELEY  CA 94710

(510)538-5228

(707)746-8028

(530)400-3943

(707)746-8028

(707)455-7033

(510)526-3424

BORRAYO, SALVADOR

ARSHAD, MIAN

BARTEL, DAVID

SINGH, RANJEET

HATEFI, AMIR

SINGH, RANJEET

Resident
Engineer

(510)377-4186

(510)231-7119

(510)385-6755

(510)385-6886

(510)867-6034

(510)385-6886

 $723,000

 $715,266

 $1,082,300

 $1,958,676

 $5,334,140

 $30,385,387

Bid + CCOs

 $0

 $0

 $288,796

 $1,862,677

 $2,541,437

 $9,341,575

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/04/17

03/09/18

10/27/17

05/24/17

12/18/17

06/29/17

Awarded

10/04/17

03/27/18

11/30/17

06/22/17

01/18/18

07/27/17

Approved

10/30/18

02/04/22

07/01/18

09/25/18

03/01/19

Est Comp

 0%

 0%

 24%

 79%

 36%

 25%

%Time

 0%

 0%

 27%

 95%

 48%

 31%

% Work 

 

 

 

 

 

 

Message

04-0P5604

04-1K5904

04-2J0304

04-4J7004

04-4G9804

04-4J3404

Contract 

  

  

  

  

ACNH-X013-(034)E

ACIM- 080-(117)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

11425 CULL CANYON ROAD

2990 BAY VISTA COURT, SUITE D

PO BOX 35

2990 BAY VISTA COURT, SUITE D

4950 ALLISON PARKWAY, SUITE A

1520 FOURTH STREET

21339 CABOT BLVD

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD

3401 REGATTA BLVD.

3401 REGATTA BLVD.

HAYWARD, CA 94545

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

05/24/18

Location
Storm Water
Plan



State of California Department of Transportation Page 7
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-CC-242-1.6/1.6

04-CC-680-12.7/17.6

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

04-MRN-1-.1/.1

04-MRN-1-2.2/0

Fed Aid

20.80.010

000

20.20.201

130

Pgm Code

IN CONCORD, AT BUCHANAN FIELD VIADUCT

NO. 28-0186. REHABILITATE BRIDGE.

______

IN CONTRAC COSTA COUNTY, IN WALNUT

CREEK, FROM RUDGEAR ROAD TO MONUMENT

BLVD

IN AND NEAR MARINA VISTA, AT MOCOCO

OVERHEAD BRIDGE.

IN CONTRA COSTA AND SOLANO COUNTIES

ON THE BENICIA-MARTINEZ BRIDGE

IN MARIN COUNTY, IN MILL VALLEY, AT

THE ROUTE 101 SEPARATION

NEAR MILL VALLEY, AT 0.2 MILE NORTH

OF LORING AVENUE.

Description 

REHABILITATE BRIDGE.

AC PLANING AND OVERLAY

ENVIRONMENTAL MITIGATION.

FLOOR BEAM MITIGATION

MOD DRNG, RELOC ELECT, REPLC AC

PAVEMENT

CONSTRUCT AN EARTH RETAINING SYSTEM

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

EMPIRE LANDSCAPING INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

QA CONSTRUCTORS

GORDON N. BALL, INC.

Contractor

SANTA CLARA  CA 95054

SAN JOSE, CA 95138

DAVIS  CA 95616

BENICIA  CA 94510

LOS GATOS, CA 95033

ALAMO  CA 94507

(408)327-7013

(209)663-8783

(530)400-3943

(707)746-8028

(510)727-0900

(925)838-5676

HATEFI, AMIR

KAMKAR, REZA

SIMPSON, JOHN

URMENETA, ERIC

RUSSELL, STEVE

RUSSELL, STEVE

Resident
Engineer

(510)867-6034

(510)385-8001

(510)867-4515

(510)385-7665

(510)774-6297

(510)774-6297

 $1,214,043

 $2,845,000

 $290,871

 $332,758

 $1,030,000

 $1,339,206

Bid + CCOs

 $0

 $2,472,065

 $156,540

 $0

 $91,791

 $1,350,935

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/13/18

06/05/17

11/22/16

01/04/17

05/09/17

04/18/17

Awarded

04/03/18

06/05/17

12/09/16

01/30/17

05/09/17

05/09/17

Approved

04/27/18

05/01/21

04/03/18

06/30/18

06/29/18

Est Comp

 0%

 100%

 29%

 0%

 85%

 100%

%Time

 0%

 98%

 54%

 0%

 9%

 99%

% Work 

 

 

 

SUSPENDED

 

 

Message

04-4G8104

04-4K2204

04-3A87A4

04-3G4624

04-0P0004

04-1SS584

Contract 

ACNH-P242-(003)E

  

  

  

  

ACNH-P001-(619)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK STREET

5225 HELLYER AVENUE, STE 220

118 HICKORY LN

2990 BAY VISTA COURT, SUITE D

19060 LAUREL DRIVE

333 CAMILLE AVENUE

3401 REGATTA BLVD.

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

3401 REGATTA BLVD.

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

RICHMOND, CA 94804

PLEASANTON, CA 94588

RICHMOND CA, 94804

RICHMOND, CA 94804

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-MRN-1-3.1/50.5

04-MRN-1-6.6/0

04-MRN-1-7.7/7.8

04-MRN-1-7.8/7.8

04-MRN-1-8.0/8

04-MRN-1-8.1/0

Fed Aid

HB1

HB4

HB4

20.20.201

130

HB1

20.20.201

131

Pgm Code

IN MARIN COUNTY, ON ROUTE 1, FROM 0.2

MILES WEST OF ERICA ROAD TO  VALLEY

FORD ROAD; IN NAPA COUNTY, ON ROUTE

29, FROM PM 48.0 TO 

NEAR MUIR BEACH, 0.3 MILE NORTH OF

SEACAPE DRIVE.

IN MARIN COUNTY ON ROUTE 1 NEAR  MUIR

BEACH,0.2 MILE NORTH OF COLD STREAM

FIRE ROAD

IN MARIN COUNTY, NEAR MUIR BEACH, AT

0.2 MILE NORTH OF COLD STREAMFIRE

ROAD

NEAR SLIDE RANCH 2.1 MILES NORTH OF

MUIR WOODS ROAD.

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 2.2 MILES NORTH OF MUIR BEACH ROAD

Description 

INSTALL CENTER-LINE RUMBLE STRIPS.

CONSTRUCT TIE-BACK WALL.

CONSTRUCT TIE-BACK WALL

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT SOLDIER PILE WALL WITH

CONST SOLDIER PILE WALL AND RSP

Type Of Work

GORDON N. BALL, INC.

THOMPSON BUILDERS CORPORATION

GORDON N. BALL, INC.

GORDON N BALL, INC.

THOMPSON BUILDERS CORPORATION

THOMPSON BUILDERS CORPORATION

Contractor

ALAMO  CA 94507

NOVATO  CA 94949

ALAMO  CA 94507

ALAMO, CA 94507

NOVATO  CA 94949

BLDG A, NOVATO, CA 94949

(925)838-5675

(415)456-8972

(925)838-5675

(925)838-5676

(415)456-8972

 

RUSSELL, STEVE

CHOI, GINA

CHOI, GINA

CHOI, GINA

CHOI, GINA

CHOI, GINA

Resident
Engineer

(510)774-6297

(510)385-8178

(510)774-6297

(510)385-8178

(510)385-8178

(510)385-8178

 $2,455,955

 $4,755,000

 $4,373,335

 $2,160,000

 $2,727,405

 $1,764,000

Bid + CCOs

 $428,611

 $4,511,287

 $4,106,359

 $2,020,192

 $2,739,532

 $485,599

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/08/17

07/21/17

08/09/17

08/16/17

02/09/17

06/15/17

Awarded

12/27/17

08/09/17

08/15/17

08/16/17

03/15/17

06/15/17

Approved

09/27/18

05/07/18

05/31/18

06/30/18

05/02/18

06/30/18

Est Comp

 23%

 100%

 85%

 70%

 100%

 35%

%Time

 17%

 95%

 92%

 94%

 100%

 28%

% Work 

 

OVER RUN

 

 

OVER RUN

 

Message

04-4H8704

04-3S9004

04-3S9104

04-4K6904

04-2G8904

04-4S6604

Contract 

HSST-000C-(461)E

ACST-P001-(624)E

ACST-P001-(625)E

  

ACST-19D4-(004)

NH-    -(   )

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE

250 BEL MARIN KEYS BLVD BLDG

333 CAMILLE AVENUE

333 CAMILLE AVENUE

250 BEL MARIN KEYS BLDG A

250 BEL MARIN KEYS BLVD.,

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 FRANCISCO BLVD.

WEST

756 WEST FRANCISCO

BLVD.

756 W FRANCISCO BLVD

756 WEST FRANCISCO

BLVD.

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901

Accepted

05/11/18

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-MRN-1-8.2/8.5

04-MRN-1-9.8/9.8

04-MRN-1-9.8/0

04-MRN-1-10.9/10.9

04-MRN-1-10.9/0

04-MRN-1-11.5/11.5

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

HA23

20.20.201

130

Pgm Code

IN MARIN COUNTY, NEAR STINSON BEACH,

FROM 2.3 TO 2.6 MILES NORTH OF MUIR

WOODS ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

AT LONE TREE CREEK

IN MARIN COUNTY, NEAR STINSON BEACH,

AT LONE TREE CREEK

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 1.3 MILES SOUTH OF PANORAMIC

HIGHWAY NORTHJUNCTION

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF NORTH PANORAMIC

HIGHWAY

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 0.6 MILE SOUTH OF PANORAMIC

HIGHWAY NORTH JUNCTION

Description 

CONSTRUCT SOLDIER PILE WALLS

RECONSTRUCT FAILED CULVERT

RECONSTRUCT FAILED CULVERT

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT RETAINING WALL/ROAD

CONSTRUCT SOLDIER PILE WALL

Type Of Work

THOMPSON BUILDERS CORPORATION

GHILOTTI CONSTRUCTION

COMPANY,INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

DRILL TECH DRILLING &

SHORING,INC.

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

BLDG. A, NOVATO, CA 94949

SANTA ROSA CA 95407

SANTA ROSA CA 95407

ANTIOCH, CA 94509

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

(415)456-8972

(707)585-0129

 

(925)978-2060

(707)585-1221

(707)585-1221

CHOI, GINA

CHOI, GINA

CHOI, GINA

CHOI, GINA

RUSSELL, STEVE

CHOI, GINA

Resident
Engineer

(510)385-8178

(510)774-6297

(510)385-8178

(510)385-8178

(510)774-6297

(510)385-8178

 $3,665,000

 $1,075,000

 $6,480

 $16,865,000

 $1,740,257

 $20,523,887

Bid + CCOs

 $3,368,473

 $1,002,942

 $0

 $11,539,625

 $1,634,776

 $15,754,705

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/15/17

12/06/17

12/06/17

01/31/17

08/05/15

06/09/17

Awarded

06/15/17

12/06/17

12/06/17

01/31/17

08/19/15

06/09/17

Approved

06/30/18

04/16/18

10/15/18

06/30/18

03/22/20

12/31/18

Est Comp

 45%

 100%

 0%

 70%

 52%

 85%

%Time

 92%

 100%

 0%

 68%

 94%

 77%

% Work 

 

 

 

 

 

 

Message

04-4K8404

04-0Q2604

04-4Q2604

04-4K2404

04-4S2204

04-0P1304

Contract 

  

  

  

  

STP-P001-(589)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

250 BEL MARIN KEYS BLVD.,

246 GHILOTTI AVE.

246 GHILOTTI AVE.

2200 WYMORE WAY

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

756 W FRANCISCO BLVD

756 WEST FRANCISCO

BLVD.

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL,CA 94901

SAN RAFAEL, CA 94901

Accepted

04/30/18

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-MRN-1-22.8/22.8

04-MRN-1-24.7/0

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

04-MRN-37-11.7/12

Fed Aid

20.20.201

130

HA23

20.20.201

130

20.20.201

130

HA21

20.20.201

130

Pgm Code

IN MARIN COUNTY, NEAR OLEMA, AT

GIACOMINI CREEK

IN MARIN COUNTY NEAR OLEMA AT 1.8

MILES SOUTH OF SIR FRANCIS DRAKE

BOULEVARD

IN MARIN COUNTY, NEAR PT. REYES

STATION,ATMILLERTON GULCH BRIDGE

IN MARIN COUNTY, NEAR MARSHALL, AT

3.2 MILES SOUTH OF MARSHALL-PETALUMA

ROAD

IN MARIN AND SONOMA COUNTIES NEAR

VALLEY FORD FROM 0.4 MILES SOUTH OF

ESTERO AMERICANO BRIDGE TO 0.2 MILE

NORTH OF ESTERO AMERICAN

IN MARIN COUNTY, IN AND NEAR NOVATO,

FROM ROUTE 101 SEPARATION TO NOVATO

CREEK BRIDGE

Description 

CONSTRUCT SHEET PILE WALL, REPLACE

CULVERT

REPLACE CULVERTS WITH BRIDGE

CONSTRUCT SHEET PILE WALL, BIO

ARMORING

COMP GRTNG, CONST GABION WALL, RPLC

CLVRT

REPLACE BRIDGE.

RPLC & RGRAD PVMT, CONST DRAINAGE &

BARR

Type Of Work

VALENTINE CORPORATION

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

TEAM GHILOTTI, INC.

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

SAN RAFAEL, CA 94901

VACAVILLE  CA 95688

PETALUMA, CA 94952

SANTA ROSA, CA 95407

SANTA ROSA  CA 95407

SANTA ROSA CA 95407

 

(707)455-7033

 

 

(707)585-1221

(707)585-1221

RUSSELL, STEVE

STREATER, HAL

STREATER, HAL

HISLOP, SCOTT

SHARMA, JOY

Resident
Engineer

(510)385-8178

 

(707)249-9601

(707)249-9601

(707)576-3482

(510)385-5732

 $3,980,000

 $2,553,369

 $2,400,000

 $1,350,000

 $8,901,550

 $7,915,000

Bid + CCOs

 $18,371

 $0

 $1,867,148

 $0

 $5,254,798

 $5,692,238

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/21/17

04/26/18

05/05/17

05/23/17

01/04/17

02/11/17

Awarded

06/21/17

05/18/18

05/05/17

05/23/17

01/30/17

02/11/17

Approved

04/01/19

05/10/18

08/21/18

05/07/18

Est Comp

 45%

 0%

 90%

 0%

 49%

 92%

%Time

 0%

 0%

 78%

 0%

 59%

 72%

% Work 

 

 

 

 

 

 

Message

04-4K8504

04-4S7804

04-4K5004

04-4K8604

04-209504

04-4K3304

Contract 

  

ACST-P001-(633)E

  

  

NH-    -(   )

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

111 PELICAN WAY

4950 ALLISON PARKWAY, SUITE A

2531 PETALUMA BLVD. SO.

360 SUTTON PLACE

246 GHILOTTI AVENUE

246 GHILOTTI AVE.

756 WEST FRANCISCO

BLVD.

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

4030 OCCIDENTAL RD,

SUITE A

1009 CLEGG COURT -

SUITE G

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/26.8

04-MRN-101-/0

04-MRN-131-3.9/4.4

Fed Aid

HB5

HA21

Pgm Code

NEAR SAN RAFAEL ON ROUTE 101 AT

MILLER CREEK BRIDGE NO. 27-0004

IN MARIN COUNTY IN NOVATO AND NEAR

BURDELL AT VARIOUS LOCATIONS FROM

SOUTH NOVATO BOULEVARD OVERCROSSING

TO 0.3 MILE NORTH OF REDW

IN MARIN AND SONOMA COUTIES, ON

IN MARIN AND SONOMA COUNTIES FROM 0.5

MILE NORTH OF THE BEGIN OF MARIN

COUNTY LINE TO END OF SONOMA COUNTY

LINE

IN MARIN COUNTY, AT VARIOUS LOCATION,

FROM SPENCER AVE OVERCROSSING TO

NORTH BRANCH  GALLINAS CREEK BRIDGE

IN SAUSALITO, CORTE MADERA, LARKSPUR,

AND TIBURON, ON ROUTES 101 AND 131 AT

VARIOUS LOCATIONS.

Description 

BRIDGE SCOUR MITIGATION.

SOUND WALL AND HIGHWAY PLANTING

REALIGN HIGHWAY/CONSTRUCT BRIDGE

REPLACE PAVEMENT DELINEATIONS

UPGRADE BRIDGE RAIL

Type Of Work

GORDON N. BALL, INC.

GHILOTTI BROS/RM HARRIS JV

GHILOTTI BROS / RM HARRIS JV

MYERS AND SONS CONSTRUCTION,

LP

GHILOTTI BROS/RM HARRIS JV

QUIMU CONTRACTING INC,

Contractor

ALAMO  CA 94507

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

SACRAMENTO  CA 95834

SAN RAFAEL  CA 94901

DIXON  CA 95620

(925)838-5675

(925)335-3000

(415)454-7011

(916)283-9950

(925)335-3000

(707)693-0289

CHOI, GINA

CHOI, GINA

SHARMA, JYOTSNA

DUNCAN, RICHARD

STREATER, HAL

RUSSELL, STEVE

Resident
Engineer

(510)385-8178

(510)385-8178

(510)385-5732

(510)812-6444

(707)249-9601

(510)774-6297

 $588,285

 $2,628,549

 $50,205,956

 $7,277,778

 $8,624,709

 $657,540

Bid + CCOs

 $0

 $2,550,125

 $34,130,634

 $0

 $8,619,761

 $158,417

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/16/18

11/05/15

01/21/16

04/19/18

01/28/16

11/07/17

Awarded

02/09/18

12/02/15

02/18/16

05/23/18

03/03/16

12/18/17

Approved

09/10/19

07/31/19

01/19/19

10/29/18

05/30/18

11/05/18

Est Comp

 0%

 100%

 67%

 0%

 67%

 6%

%Time

 0%

 97%

 67%

 0%

 99%

 24%

% Work 

 

 

 

 

 

 

Message

04-4G8714

04-264H34

04-264094

04-0Q5204

04-4G4604

04-3G2104

Contract 

BRNH-Q101-(327)E

  

NHP-Q101-(261)N

  

NHP-Q101-(277)E

ACNH-X041-(134)E

--()

  

21L-    -( )

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE

525 JACOBY STREET

525 JACOBY STREET

4600 NORTHGATE BLVD STE 100

525 JACOBY STREET

5830 DIXON AVENUE WEST

756 FRANCISCO BLVD

WEST

756 FRANCISCO BLVD

WEST

1009 CLEGG COURT, STE

G,

1009 CLEGG CT., SUITE

G

1009 CLEGG CT, STE G

756 WEST FRANCISCO

BLVD.

WEST RAFAEL, CA 94901

SAN RAFAEL CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-11.9/0

04-NAP-29-13.5/25.5

04-NAP-29-20.4/20.8

04-NAP-29-36.9/38.1

Fed Aid

HB4C

20.20.201

130

HB4

Pgm Code

IN NAPA AND SOLANO COUNTIES FROM

ROUTE 29 TO RED TOP ROAD

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

IN NAPA, ON SOUTHBOUND ON-RAMP FROM

SOLANO AVENUE TO ROUTE 29.

IN AND NEAR NAPA AND YOUNTVILLE, FROM

NORTH OF TRANCAS STREET/REDWOOD ROAD

TO MEE LANE.

IN NAPA COUNTY NEAR YOUNTVILLE FROM

0.2 MILE SOUTH TO 0.2 MILE NORTH OF

WASHINGTON STREET

IN CALISTOGA, ON ROUTE 20 FROM

POSTMILE 36.9 TO 38.1 AT VARIOUS

LOCATIONS; ALSO ON ROUTE 128 FROM

POSTMILE 4.0 TO 4.5 AT VARIOUS L

Description 

HIGHWAY PLANTING REPLACEMENT

REPAIR DAMAGED ELECT SYSTEMS (TOS)

CONSTRUCT CONCRETE BARRIER.

REPAIR PAVEMENT & ADA IMPROVEMENT

REPLACEMENT HIGHWAY PLANTING.

CONSTRUCT ADA CURB RAMPS

Type Of Work

BORTOLUSSI & WATKIN, INC.

ST. FRANCIS ELECTRIC, INC.

FBD VANGUARD CONSTRUCTION

GHILOTTI BROS., INC.

EMPIRE LANDSCAPING INC

GRANITE CONSTRUCTION COMPANY

Contractor

SAN RAFAEL  CA 94901

SAN LEANDRO, CA 94577

LIVERMORE  CA 94550

SAN RAFAEL  CA 94901

DAVIS, CA 95617

UKIAH CA 95482

(415)453-4675

(510)639-0639

(925)245-1300

(415)454-7011

(530)400-3943

(707)467-4100

BAILEY, JESSICA

BORRAYO, SALVADOR

ISADA, DARREN

BRAR, PARAMDEEP

SIMPSON, JOHN

PRINCIPE,TENOSO

Resident
Engineer

(510)385-8163

(510)377-4186

(925)250-5595

(925)260-6460

(510)867-4515

(707)863-5170

 $598,166

 $3,910,000

 $849,027

 $15,383,554

 $354,141

 $532,656

Bid + CCOs

 $435,704

 $3,891,957

 $773,510

 $1,912,769

 $203,736

 $336,774

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/31/15

01/14/13

10/11/17

11/30/17

10/28/16

02/28/18

Awarded

08/19/15

01/14/13

11/17/17

12/22/17

11/28/16

03/20/18

Approved

03/03/20

06/30/18

05/23/18

09/26/18

07/01/22

08/14/18

Est Comp

 52%

 100%

 92%

 0%

 0%

 33%

%Time

 74%

 99%

 90%

 12%

 0%

 62%

% Work 

 

OVER RUN

 

 

PLANT EST

SATIS

 

Message

04-2641A4

04-4H6904

04-4G4904

04-4H2004

04-2594A4

04-3G1404

Contract 

  

  

CNHG-P029-(131)E

CNHP-P029-(134)E

  

ACST-X055-(059)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

975 CARDEN STREET

651 ENTERPRISE COURT

525 JACOBY STREET

PO BOX 35

1324 S STATE ST

3401 REGATTA BLVD

21339 CABOT BLVD.

324 CAMPUS DRIVE,

SUITE T

324 CAMPUS LANE,

SUITE T

3401 REGATTA BLVD.

324 COMPASS LANE,

SUITE T

RICHMOND, CA 94804

HAYWARD, CA 94545

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-121-9.2/9.4

04-NAP-121-14.8/14.8

04-NAP-121-17.4/18.3

04-NAP-128-17.9/17.9

Fed Aid

20.20.201

130

HA21

20.20.201

130

HA23

Pgm Code

IN NAPA COUNTY IN CALISTOGA AT NAPA

RIVER BRIDGE

IN NAPA, SONOMA AND LAKE COUNTIES, IN

AND NEAR NAPA AND CALISTOGA, AT

VARIOUS LOCATIONS

IN NAPA COUNTY IN NAPA AT SILVERADO

TRAIL ROAD.

NEAR NAPA, AT 1.5 MILES SOUTH OF

WOODEN VALLEY ROAD.

IN NAPA COUNTY, NEAR NAPA, FROM 1.2

TO 2.1MILES NORTH OF WOODEN VALLEY

ROAD

IN NAPA COUNTY, AT 1.1 MILES WEST OF

KNOXVILLE ROAD

Description 

REPLACE BRIDGE.

REPAIR FIRE DAMAGE

BRIDGE REPLACEMENT (SCOUR)

INSTALL ROCK BOLTS AND FLEXIBLE

REPLACE CULVERTS

CONSTRUCT ROADWAY RETAINING SYSTEM

Type Of Work

VALENTINE CORPORATION

TEICHERT CONSTRUCTION

GHILOTTI CONSTRUCTION CO. INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

G.D. NIELSON CONSTRUCTION,

INC.

GORDON N. BALL, INC.

Contractor

SAN RAFAEL  CA 94901

SACRAMENTO, CA 95853

SANTA ROSA  CA 95407

BENICIA  CA 94510

NAPA, CA 94558

ALAMO  CA 94507

(415)453-3732

(916)757-6455

(707)585-1221

(707)746-8028

(707)253-8744

(925)838-5675

PATENIA, DANILO

PATENIA, DANILO

DOS SANTOS, FERNANDO

ISADA, DARREN

PATENIA, DANILO

PATENIA, DANILO

Resident
Engineer

(510)224-6309

(510)224-6309

(510)385-6774

(925)250-5595

(510)224-6309

(510)224-6309

 $5,783,274

 $6,255,000

 $3,037,691

 $490,000

 $1,230,000

 $858,389

Bid + CCOs

 $3,371,827

 $3,256,333

 $2,672,587

 $0

 $1,154,364

 $851,578

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/17/17

10/31/17

12/01/16

04/04/18

06/16/17

06/03/16

Awarded

04/06/17

10/31/17

01/11/17

04/25/18

06/16/17

06/14/16

Approved

09/18/19

06/28/18

12/27/18

06/12/18

06/15/18

05/09/18

Est Comp

 28%

 84%

 60%

 0%

 67%

 100%

%Time

 58%

 52%

 87%

 0%

 94%

 100%

% Work 

 

 

 

 

SUSPENDED

OVER RUN

Message

04-3G6414

04-0Q9104

04-2A3204

04-3J7404

04-0P1404

04-2G9404

Contract 

ACST-P029-(128)E

  

ACNH-P121-(028)E

STER-25E8-(004)E

  

STP-P128-(058)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

111 PELICAN WAY

PO BOX 13557

246 GHILOTTI AVENUE

2990 BAY VISTA COURT, SUITE D

147 CAMINO ORUGA

333 CAMILLE AVENUE

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE STE,

T.

324 CAMPUS LANE, STE

T

324 CAMPUS LANE STE T

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

05/11/18

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-NAP-128-/0

04-SCL-9-/4.8

04-SCL-17-3.0/3.1

04-SCL-35-9.5/9.5

04-SCL-35-9.5/10.5

04-SCL-35-10.5/10.5

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

ON STATE HIGHWAY IN NAPA AND SONOMA

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY, NEAR SARATOGA,

FROMSANTA CRUZ COUNTY LINE TO SANBORN

ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT NORTH OF IDYLWILD ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 0.3 MILE NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, FROM LAS CUMBRES ROAD TO 1.2

MILES NORTH OF LAS CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 1.2 MILES NORTH OF LAS

CUMBRES ROAD

Description 

PLACE HIGH FRICTION SURFACE

REMOVE SLIDE DEBRIS, GRADING, REPAIR

AC

REPAIR CULVERTS AND SLOPE, INJECT

GROUT

CONSTRUCT SOIL NAIL WALL

TRAFFIC & EROSIION CONTROL, SLOPE

REPAIR

CONSTRUCT SOLDIER PILE AND SOIL NAIL

WALLS

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GRANITE ROCK COMPANY

CASE PACIFIC COMPANY

GRANITE ROCK COMPANY

REDWOOD ENGINEERING

CONSTRUCTION

DISNEY CONSTRUCTION, INC.

Contractor

BENICIA  CA 94510

SAN JOSE, CA 95136

PASO ROBLES, CA 93446

SAN JOSE, CA 95138

REDWOOD CITY, CA 94063

BURLINGAME, CA 94010

(707)746-8028

(408)574-1400

 

(408)574-1400

(925)819-2960

(650)259-9545

HISLOP, SCOTT

JHAJJ, AMRINDER

LAYMOUN, MOAID

LAYMOUN, MOAID

LAYMOUN, MOAID

LAYMOUN, MOAID

Resident
Engineer

(707)249-4732

(510)385-6854

(510)867-6753

(510)867-6753

(510)867-6753

(510)867-6753

 $1,227,000

 $5,715,000

 $2,071,000

 $4,325,000

 $955,000

 $27,345,000

Bid + CCOs

 $892,432

 $5,479,201

 $2,066,657

 $3,712,943

 $638,479

 $7,480,370

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/18/17

01/26/17

03/03/17

03/28/17

02/18/17

04/28/17

Awarded

11/20/17

01/26/17

03/03/17

03/28/17

02/18/17

04/28/17

Approved

06/27/18

06/30/18

05/31/18

05/31/18

06/30/18

05/31/18

Est Comp

 46%

 100%

 100%

 94%

 100%

 100%

%Time

 71%

 96%

 100%

 86%

 67%

 27%

% Work 

 

OVER RUN

OVER RUN

 

OVER RUN

 

Message

04-1J0204

04-4K2704

04-4K4104

04-4K7104

04-4K6404

04-4K8004

Contract 

HSST-000C-(458)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

120 GRANITE ROCK WAY

2121 ARDMORE ROAD

5225 HELLYER AVE, SUITE 220

2336 EL CAMINO REAL

859 COWAN ROAD, SUITE 3

4030 OCCIDENTAL ROAD

UNIT A

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

SANTA ROSA, CA 95401

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA, 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SCL-35-12.4/12.4

04-SCL-85-2.0/4.6

04-SCL-85-19.9/20.2

04-SCL-101-.8/.9

04-SCL-101-5.1/5.1

04-SCL-101-28.5/40.7

Fed Aid

20.20.201

130

20.20.201

131

HA23

Pgm Code

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 3.2 MILES NORTH OF LAS

CUMBRES ROAD

IN SAN JOSE, FROM COTTLE ROAD TO

SOUTH OF ROUTE 85/87 SEPARATION AT

VARIOUS LOCATIONS.

IN SANTA CLARA COUNTY IN SUNNYVALE

AND MOUNTAIN VIEW AT STEVENS CREEK

BRIDGE.

IN SANTA CLARA COUNTY, NEAR GILROY,

AT SARGENT BRIDGE OVERHEAD

IN SANTA CLARA COUNTY, AT 101

SOUTHBOUND OFF-RAMP TO MONTEREY

ROAD.

NEAR SAN JOSE, FROM BLOSSOM HILL ROAD

TO TRIMBLE ROAD AT VARIOUS

LOCATIONS. PAVE BEYOND GORE AREAS.

Description 

JACK CULVERT, INJECTION GROUTING

PAVE BETWEEN EDGE OF SHOULDER

DECK-ON-DECK NORTHBOUND AND OVERLAY

REPLACE BALUSTER RAILING

FILL VOIDS UNDER PAVEMENT AND

GORE AREAS CONCRETE PAVING

Type Of Work

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GOLDEN STATE BRIDGE, INC.

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

Contractor

SAN JOSE, CA 95138

SAN JOSE CA 95138

SAN JOSE  CA 95138

BENICIA, CA 94510

SAN JOSE  CA 95138

SAN JOSE  CA 95138

(408)574-1400

(408)574-1400

(408)574-1400

(925)372-8000

(408)574-1400

(408)574-1400

MALONZO, GENE-EARL

PATEL, NIM

MALONZO, GENE

PANDYA, NILESH

PANDYA, NILESH

NGUYEN, HUNG

Resident
Engineer

(408)595-4019

(408)595-4003

(408)595-4019

(408)592-3433

(408)592-3433

(408)254-5700

 $1,265,000

 $2,083,416

 $3,054,543

 $4,879,000

 $298,639

 $1,376,490

Bid + CCOs

 $194,386

 $1,908,830

 $0

 $1,071,004

 $0

 $29,130

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/08/17

06/29/17

02/15/18

12/18/17

04/03/18

10/26/17

Awarded

06/08/17

07/27/17

03/12/18

12/18/17

04/18/18

11/17/17

Approved

08/30/18

05/04/18

10/31/18

07/31/18

07/18/18

Est Comp

 6%

 100%

 0%

 39%

 0%

 25%

%Time

 15%

 100%

 0%

 22%

 0%

 2%

% Work 

 

 

 

 

 

 

Message

04-4K9304

04-4G9904

04-4G8304

04-4K1304

04-2J4604

04-4H0004

Contract 

  

ACNH-P085-(060)E

ACNH-P085-(059)E

  

  

ACNH-Q101-(322)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVE, SUITE 220

5225 HELLYER AVE, #220

5225 HELLYER AVE STE 220

3701 MALLARD DRIVE

5225 HELLYER AVE STE 220

5225 HELLYER AVE STE 220

1007 KNOX AVE

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE.

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

05/11/18

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SCL-101-52.0/52.6

04-SCL-152-6.1/35.2

04-SCL-152-13.2/0

04-SCL-152-13.8/14.7

04-SCL-237-3.0/3

04-SCL-237-/.2

Fed Aid

HA21

HB1

HB4N

20.20.201

130

Pgm Code

IN SANTA CLARA AND SAN MATEO

COUNTIES IN PALO ALTO AND EAST PALO

IN AND NEAR GILROY, FROM 1.1 MILES

EAST OF WATSONVILLE ROAD TO MERCED

COUNTY LINE. INSTALL RUMBLE STRIPS.

NEAR GILROY, ON CANADA ROAD, 5.2 MILE

EAST OF ROUTE 152/CANADA ROAD

INTERCHANGE.

NEAR GILROY, FROM 0.6 MILE WEST TO

0.2 MILE EAST OF THE PRUNEDALE AVENUE

INTERSECTION. CONSTRUCT SHOULDERS,

INSTALL RUMBLE STRIPS 

IN SANTA CLARA COUNTY, IN SUNNYVALE,

AT THE NORTH MATHILDA AVE

UNDERCROSSING

IN MOUNTAIN VIEW, FROM EL CAMINO REAL

(ROUTE 82) TO EAST OF CHURCH STREET.

Description 

REPLACE BRIDGE STRUCTURE

INSTALL RUMBLE STRIPS.

PLANTING AND ENVIRONMENTAL

DRAINAIGE IMPROVEMENTS & SHOULDER

REPAIR DMGD CONCRETE GIRDERS &

DIAPHRAGMS

INSTALL MEDIAN BARRIER

Type Of Work

GHILOTTI BROS/RM HARRIS JV

CAL STRIPE, INC

EMPIRE LANDSCAPING INC

GRANITE ROCK COMPANY

PULLMAN SST, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

MARTINEZ, CA 94553

COLTON  CA 92324

DAVIS  CA 95616

SAN JOSE  CA 95138

BENICIA, CA 94510

SANTA CLARA  CA 95050

(925)335-3000

(909)884-7170

(530)400-3943

(408)574-1400

(707)741-3141

(408)327-7013

ABELA, FERNANDO

PANDYA, NILESH

PANDYA, NILESH

PATEL, NIM

CHAHAL,HARPAL

Resident
Engineer

(650)573-3831

(408)592-3433

(408)254-5847

 

(408)595-4003

(510)867-6091

 $16,759,829

 $1,047,000

 $1,408,124

 $3,782,565

 $932,000

 $1,242,301

Bid + CCOs

 $15,347,023

 $999,099

 $1,156,679

 $0

 $132,074

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/28/15

08/15/17

03/14/17

11/07/17

08/29/17

08/16/17

Awarded

05/15/15

09/07/17

04/12/17

11/30/17

08/29/17

09/07/17

Approved

07/03/18

10/31/18

12/30/22

11/30/18

Est Comp

 95%

 26%

 14%

 0%

 17%

 0%

%Time

 90%

 95%

 79%

 0%

 14%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

04-235624

04-4H8604

04-2A4414

04-1G8704

04-0P5204

04-2J6604

Contract 

CNHP-000C-(366)E

SSRG-P152-(092)E

HSNH-P152-(091)E

HSNH-P152-(094)E

  

SNHG-P237-(013)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

901 HOWE ROAD

2040 E. STEEL RD

118 HICKORY LN

5225 HELLYER AVENUE STE 220

675 STONE ROAD

715 COMSTOCK STREET

1700 S. AMPHLETT

BLVD.,STE 101

1007 KNOZ AVE.

1007 KNOX AVE.

1007 KNOX AVE

25100 SANTA CLARA

STREET

SAN MATEO, CA 94402

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

HAYWARD, CA 94544

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SCL-280-2.9/4.4

04-SCL-280-15.0/15

04-SCL-280-18.2/18.6

04-SCL-680-7.6/M9.9

04-SCL-880-1.3/1.3

04-SF-35-2.0/3.2

Fed Aid

20.20.201

130

Pgm Code

SCL & SM PUMP STATIONS: 35-0292W, 37-

0259W, 37-0267W, 37-0318W

IN SANTA CLARA COUNTY, IN LOS ALTOS

HILLS AT EL MONTE ROAD  UNDERCROSSING

IN SANTA CLARA COUNTY, IN THE TOWN OF

LOS ALTOS HILLS FROM 0.2 MILE SOUTH

TO 0.2 MILE NORTH OF PAGE  MILL ROAD

UNDERCROSSING.

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT FROM 0.02

MILE SOUTH OF ROUTE 237 TO EAST

WARREN AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY, IN SAN JOSE AT

BASCOM AVENUE OFF-RAMPS.

IN THE CITY AND COUNTY OF SAN

FRANCISCO, ON STATE ROUTE 35 (SLOAT

BLVD), BETWEEN ROUTE 1(19TH AVE) AND

SKYLINE BLVD.

Description 

REPAIR DAMAGED PUMP STATIONS

REALIGNMENT OF NORTH BOUND OFFRAMP

IMPROVE SIGNING AND STRIPING

REPLACEMENT PLANTING

CONSTRUCT CONCRETE MEDIAN BARRIERS.

COLD PLANE 3 INCHES OF EXISTING AC

Type Of Work

YERBA BUENA ENGINEERING AND

CONSTRUCTION, INC.

GRANITE ROCK COMPANY

PELAGIC ENGINEERING

JJ NGUYEN, INC.

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

Contractor

SAN FRANCISCO, CA 94124

SAN JOSE  CA 95138

OXNARD  CA 93035

SAN JOSE  CA 95127

SAN JOSE  CA 95138

SAN JOSE, CA 95138

(415)822-4400

(408)574-1400

(805)984-3421

(408)259-7982

(408)574-1400

(408)574-1400

PANDYA, NILESH

NGUYEN, HUNG

SIMPSON, JOHN

CHOI, EUNMI

DAVID, JOSE

Resident
Engineer

(408)254-5847

(408)254-5700

 

(510)867-4515

(408)210-8203

(650)738-3827

 $2,160,000

 $919,016

 $578,134

 $1,240,052

 $1,772,374

 $5,567,014

Bid + CCOs

 $2,064,634

 $900,556

 $0

 $371,952

 $1,080,524

 $5,198,294

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/13/16

06/06/17

04/18/18

12/18/17

11/29/17

02/14/17

Awarded

10/13/16

07/18/17

05/18/18

02/09/18

01/18/18

03/15/17

Approved

04/30/18

12/27/18

03/17/22

07/30/19

06/20/18

Est Comp

 96%

 100%

 0%

 16%

 8%

 100%

%Time

 96%

 97%

 0%

 30%

 59%

 96%

% Work 

 

OVER RUN

 

 

 

OVER RUN

Message

04-1K5204

04-4H8804

04-2G3504

04-2537C4

04-1G8604

04-2K5504

Contract 

  

HSIM-280 -(147)E

HSIM- 280-(148)E

  

CIMG- 880-(082)E

ACNH-P035-(011)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1340 EGBERT AVE.

5225 HELLYER AVENUE

3600 HARBOR BLVD. #85

3172 SALEM DR

5225 HELLYER AVENUE #220

5225 HELLYER AVENUE, STE 220

1007 KNOX AVE

1007 KNOX AVENUE

3401 REGATTA BLVD.

1007 KNOX AVE.

585 LINDA MAR BLVD.

SAN JOSE, CA 95122

SAN JOSE, CA 95122

RICHMOND, CA 94804

SAN JOSE, CA 95122

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 18
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SF-80-5.6/7.6

04-SF-80-6.0/70

04-SF-80-7.8/7.9

04-SF-80-8.2/8.6

04-SF-80-8.3/0

04-SF-82-/.1

Fed Aid

HA21

BATA.FUND

ING

BATA....T

OLL

TOLL....B

ATA

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO, AT THE SAN FRANCISCO-

OAKLAND BAY BRIDGE, AT PIER W4

IN THE CITY AND COUNTY OF SAN

FRANCISCO, AT THE SAN FRANCISCO-

OAKLAND BAY BRIDGE, AT YERBA BUENA

ISLAND TUNNEL

EASTERN SPAN OF SFOBB (SAS) IN THE

CITY & COUNTY OF SAN FRANCISCO

IN THE CITY OF AND COUNTY OF SAN

FRANCISCO FROM 0.6 MILE EAST OF

YERBA BUENA TUNNEL AND IN ALAMEDA

COUNTY FROM 0.9 MILE WEST OF T

IN SANTA CLARA AND SAN FRANCISCO

COUNTIES ON ROUTE 80,82,AND 130  AT

VARIOUS LOCATIONS.

Description 

REPLACE SEISMIC DAMPERS ON SFOBB

RECONSTRUCT BRIDGE FENDER

REPAIR TUNNEL CONCRT, DRAINAGE,

JOINT SEAL

INSTALL GREASE CAPS RPR PRESTRESS

TENDONS

DISMANTILING OF MARINE FOUNDATION

INSTALL PEDESTRIAN CROSSWALK SAFETY

Type Of Work

CALIFORNIA ENGINEERING

CONTRACTORS INC.

THE DUTRA GROUP

GOLDEN STATE BRIDGE, INC

GOLDEN STATE BRIDGE,INC.

KIEWIT/MANSON A JV

DREAMBUILDER CONSTRUCTION

CORP.

Contractor

PLEASANTON  CA 94566

SAN RAFAEL, CA 94901-5595

BENICIA, CA 94510

BENICIA, CA 94510

FAIRFIELD CA 94534

PLACENTIA  CA 92870

(925)461-1500

(415)258-6876

(925)272-5000

(925)372-8000

(707)704-9979

(714)646-3697

COOPER, CHEE

HALALI, BEHZAD

SHEDD, BILL

BOAL, BRIAN

Resident
Engineer

 

(510)385-4830

(510)867-6107

(510)385-6912

(510)714-7074

 

 $14,318,947

 $4,185,000

 $1,375,000

 $3,245,000

 $44,079,200

 $3,817,061

Bid + CCOs

 $0

 $3,621,726

 $1,370,935

 $3,213,248

 $3,486,081

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/22/18

12/15/16

01/17/17

12/11/15

03/29/18

05/01/18

Awarded

04/17/18

12/15/16

01/17/17

05/10/16

04/02/18

05/18/18

Approved

07/31/18

04/30/18

04/30/18

01/01/19

Est Comp

 0%

 0%

 100%

 100%

 18%

 0%

%Time

 0%

 87%

 99%

 99%

 8%

 0%

% Work 

 

 

OVER RUN

OVER RUN

 

 

Message

04-3G4424

04-3G4454

04-2K9604

04-0K6914

04-013584

04-4H7514

Contract 

  

  

  

  

  

HSST-000C-(460)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

20 HAPPY VALLEY ROAD

2350 KERNER BLVD., SUITE 200

3701 MALLARD DRIVE

3701 MALLARD DRIVE

4650 BUSINESS CENTER DRIVE

1324 LAWSON LN

171 BURMA ROAD,

BUILDING 4

171 BURMA ROAD, BLDG

3

171 BURMA ROAD, BLDG

#3

171 BURMA ROAD

OAKLAND, CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 19
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SF-101-/M5.4

04-SF0-80-/7.8

04-SM-1-4.2/4.2

04-SM-1-13.5/15.1

04-SM-1-17.0/17.5

04-SM-1-38.2/39.7

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

HE14

Pgm Code

IN SANTA CLARA, SAN MATEO AND SAN

FRANCISCO COUNTIES FROM SANTA CRUZ/

SANTA CLARA COUNTY LINE TO MARKET

STREET

INSTALL BASE (BAY AREA SECURITY

ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN

IN CITY AND COUNTY OF SAN FRANCISCO

IN SAN MATEO COUNTY ABOUT 11 MILES

SOUTH OF PESCADERO AT 3.0 MILES

SOUTH OF PIGEON POINT ROAD.

IN SAN MATEO COUNTY, NEAR PESCADERO,

FROM PESCADERO ROAD TO 1.6 MILES

NORTH OF PESCADERO ROAD

IN SAN MATEO COUNTY, NEAR SAN

GREGORIO, AT0.9 MILE SOUTH OF ROUTE

84

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

Description 

REPLACE PAVEMENT DELINEATIONS

INSTALL SECURITY SYSTEM

STORM DAMAGE REPAIR

CONSTRUCT GABION WALLS RSP &

SHEETPILE WAL

CONSTRUCT SOLDIER PILE WALL AND RSP

INSTALL IRRIGATION SYS, HWY PLANTS

Type Of Work

SPECIALIZED PAVEMENT MARKING,

INC.

ROSENDIN ELECTRIC, INC

DREAMBUILDER CONSTRUCTION

CORP.

YERBA BUENA ENGINEERING &

CONSTRUCTION

RGW CONSTRUCTION, INC.

EMPIRE LANDSCAPING INC

Contractor

TUALATIN  OR 97062

SAN JOSE, CA  95161-9070

PLACENTIA  CA 92870

SAN FRANCISCO, CA 94124

LIVERMORE, CA 94551

DAVIS CA 95616

(503)885-0420

(408)534-2816

(714)646-3697

(415)822-4400

(925)606-2400

(530)400-3943

INORI, DOUGLAS

WONG, DUDLEY

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

SIMPSON, JOHN

Resident
Engineer

(650)333-4036

(510)385-7628

(650)222-7241

(650)222-7241

(650)222-7241

(510)867-4515

 $10,971,565

 $9,075,000

 $850,061

 $3,485,000

 $2,985,000

 $1,870,637

Bid + CCOs

 $0

 $8,620,916

 $0

 $526,433

 $1,486,443

 $1,579,378

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/06/18

03/16/15

11/30/17

06/20/17

02/10/17

07/01/13

Awarded

05/03/18

03/16/15

12/18/17

06/20/17

02/10/17

08/07/13

Approved

04/26/18

11/30/18

12/31/18

06/30/18

10/16/19

Est Comp

 0%

 100%

 0%

 100%

 100%

 0%

%Time

 0%

 100%

 0%

 15%

 50%

 0%

% Work 

 

OVER RUN

SUSPENDED

OVER RUN

OVER RUN

PLANT EST

SATIS

Message

04-0Q5304

04-2J8704

04-4G6504

04-0P1604

04-4K4604

04-1123H4

Contract 

  

  

ACST-P001-(629)E

  

  

SM-9790-(13 )

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

11095 SW INDUSTRIAL WAY STE A

PO BOX 49070

1324 LAWSON LN

1340 EGBERT AVE

6267 SOUTHFRONT ROAD

118 HICKORY LANE

1700 S. AMPLETT

BLVD., STE 101

325 BURMA ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

3401 REGATTA BLVD

SAN MATEO, CA 94402

OAKLAND, CA 94607

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

RICHMOND, CA 94804-4594

Accepted

04/26/18

Location
Storm Water
Plan



State of California Department of Transportation Page 20
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SM-1-39.6/40.1

04-SM-1-40.4/48

04-SM-1-43.7/46.5

04-SM-1-44.0/44.1

04-SM-1-/0

04-SM-35-9.8/9.9

Fed Aid

20.20.201

131

HM1

HM3

20.20.201

130

20.20.201

130

Pgm Code

IN CITY OF PACIFICA IN THE COUNTY OF

SAN MATEO NEAR THE DEVILS SLIDE

BYPASS TUNNEL

IN AND NEAR MONTARA, PACIFICA AND

DALY CITIES, FROM 1.3 MILES NORTH OF

2ND STREET TO SULLIVAN AVENUE

OVERCROSSING.

IN SAN MATEO COUNTY ON MULTIPLE

BRIDGES ALONG ROUTES 001, 101, 114,

280, AND 380

IN PACIFICA, AT SAN JOSE AVENUE

PEDESTRIAN OVERCROSSING NO. 35-0240.

AT 10TH STREET  IN  MONTARA   CA

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.1 MILE NORTH OF CHAPMAN ROAD

Description 

ENVIRONMENTAL MITIGATION MANDATES

REHABILITATE PAVEMENT.

TREAT BRIDGE DECKS

REPLACE PEDESTRIAN OVERCROSSING

SHIFT TRAFFIC LANES AND CONSTRUCT

RSP

CONSTRUCT SOLDIER PILE TIE-BACK WALL

Type Of Work

PACIFIC STATES ENVIRONMENTAL

CONTRACTORS, INC.

GRANITE ROCK COMPANY

SPECTRUM CONSTRUCTION GROUP,

INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GRANITE ROCK COMPANY

DISNEY CONSTRUCTION, INC.

Contractor

DUBLIN, CA, 94568

SAN JOSE  CA 95138

IRVINE CA 92618

VACAVILLE  CA 95688

SAN JOSE, CA 95136

BURLINGAME, CA 94010

(925)803-4333

(408)574-1400

(949)299-1400

(707)455-7033

 

 

BAILEY, JESSICA

WASHINGTON, MARCUS

WASHINGTON, MARCUS

DAVID, JOSE

WASHINGTON, MARCUS

BOOSHEHRI, FRED

Resident
Engineer

(510)385-8163

(650)738-3804

(650)738-3804

(650)738-3827

(650)222-7516

(650)222-7241

 $1,960,000

 $12,571,406

 $1,232,011

 $3,530,263

 $3,000

 $2,985,000

Bid + CCOs

 $615,704

 $261,003

 $785,253

 $0

 $0

 $1,693,743

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/18/16

02/27/18

05/17/17

04/12/18

02/29/16

02/13/17

Awarded

08/18/16

03/20/18

06/09/17

05/03/18

02/29/16

02/13/17

Approved

05/31/18

11/30/18

06/30/18

11/02/18

06/30/18

Est Comp

 97%

 4%

 82%

 0%

 0%

 100%

%Time

 31%

 2%

 64%

 0%

 0%

 57%

% Work 

 

 

 

 

 

OVER RUN

Message

04-2K9104

04-4H2104

04-4J5604

04-4G8504

04-1K5604

04-4K4804

Contract 

  

ACNH-P001-(630)E

  

ACNH-P001-(623)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

11555 DUBLIN BLVD

5225 HELLYER AVE STE 220

32 EDELMAN

4950 ALLISON PARKWAY, SUITE A

120 GRANITE ROCK WAY,

859 COWAN ROAD, SUITE #3

3401 REGATTA BLVD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD

585 LINDA MAR BLVD.

585 LINDA MAR,

2350 PAGE MILL ROAD

RICHMOND, CA 94804

PACIFICA, CA 94044

PACIFICA, 94044

PACIFICA, CA 94044

PACIFICA, CA 94044

PALO ALTO, CA 94304

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 21
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SM-35-11.5/11.4

04-SM-35-13.1/13.1

04-SM-35-28.7/30

04-SM-82-1.4/25.1

04-SM-84-8.7/7.8

04-SM-84-12.0/12.5

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.6 MILE NORTH OF MORSE LANE

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.1MILE NORTH OF BEAR GULCH ROAD

IN SAN MATEO IN DAILY CITY FROM  JCT.

ROUTE 1 TO END OF COUNTY LINE

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY, NEAR LA HONDA,

AT 0.5 MILE EAST OF PESCADERO CREEK

ROAD

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILES TO 2.5 MILES WEST OF

ROUTE 35 JUNCTION (SKYLINE BLVD)

Description 

CONSTRUCT SHEET PILE AND TIE-BACK

WALLS

CONSTRUCT SOLDIER PILE WALL

DIGOUTS

INSTALL CROSSWALK SAFETY

REPAIR DRAINAGE SYSTEM, CONSTRUCT

RSP

AC PAVING AND LEVELING, REPLACE

CULVERT

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GOLDEN STATE BRIDGE, INC.

G. BORTOLOTTO & COMPANY

ST FRANCIS ELECTRIC COMPANY

JMB CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION

Contractor

BINICIA, CA 94510

BENICIA, CA 94510

SAN CARLOS  CA 94070

SAN LEANDRO  CA 94577

SOUTH SAN FRANCISCO, CA

94080

REDWOOD CITY, CA 94063

(707)746-8028

 

(650)595-2591

(510)639-0639

(650)267-5300

(925)819-2960

BOOSHEHRI, FRED

BOOSHEHRI, FRED

WASHINGTON, MARCUS

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

Resident
Engineer

(650)222-7241

(650)222-7241

(650)738-3804

(650)855-7777

(650)222-7241

(650)222-7241

 $5,985,000

 $1,785,000

 $489,169

 $4,316,727

 $785,000

 $435,000

Bid + CCOs

 $49,250

 $1,160,030

 $553,360

 $4,319,890

 $516,869

 $253,971

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/06/17

03/01/17

05/17/17

07/28/16

07/05/17

06/06/17

Awarded

04/06/17

03/01/17

06/22/17

08/24/16

07/05/17

06/06/17

Approved

03/31/18

06/30/18

05/31/18

06/30/18

06/30/18

06/30/18

Est Comp

 63%

 100%

 95%

 88%

 100%

 100%

%Time

 1%

 65%

 100%

 97%

 66%

 58%

% Work 

 

OVER RUN

 

 

OVER RUN

OVER RUN

Message

04-4K5504

04-4K2104

04-0K9604

04-4G5514

04-4K8904

04-4K9004

Contract 

  

  

  

HSNH-PP08-(029)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

3701 MALLARD DRIVE

582 BRAGATO RD

975 CARDEN STREET

132 SOUTH MAPLE AVENUE

2336 EL CAMINO REAL

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

585 LINDA MAR BLVD.

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PACIFICA, CA 94044

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

Accepted

05/22/18

Location
Storm Water
Plan



State of California Department of Transportation Page 22
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SM-84-15.4/16.1

04-SM-84-16.3/17.6

04-SM-84-28.8/29.3

04-SM-92-.9/.9

04-SM-92-11.0/11.4

04-SM-92-14.4/18.8

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM GRANDVIEW DRIVE TO FRIARS LANE

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILE TO 1.6 MILES EAST OF

FRIARS LANE

IN SAN MATEO AND ALAMEDA COUNTY IN

MENLO PARK AND FREMONT FROM 0.6

MILES EAST OF ROUTE 109 TO BEGINING

OF DUMBARTON BRIDGE AND AT

IN SAN MATEO COUNTY, NEAR HALF MOON

BAY, AT 0.7 MILE EAST OF MAIN STREET

IN SAN MATEO COUNTY IN SAN MATEO ON

ROUTE 92 FROM ALAMEDA DE LAS PULGAS

OVERCROSSING TO THE HAYWARD PARK

OVERHEAD AND ON ROUTE 82 

IN SAN MATEO AND ALAMEDA COUNTIES ON

ROUTE 92 AT SAN MATEO HAYWARD

Description 

CONSTRUCT SOLDIER PILE TIE-BACK

WALLS

CONSTRUCT SOLDIER PILE RETAINING

WALLS

COSTRUCT PUBLIC ACCESS

CONSTRUCT SOLDIER PILE WALL

INTERCHANGE IMPROVEMENT

STRUCTURAL STEEL PAINTING

Type Of Work

GRANITE CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

GORDON N. BALL, INC.

RGW CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION CO. INC.

LIBERTY MAINTENANCE, INC. DBA

OHIO LIBERTY MAINTENANCE, INC.

Contractor

SANTA CLARA, CA 95054

PLEASANTON, CA 94566

ALAMO  CA 94507

LIVERMORE, CA 94551

SANTA ROSA  CA 95407

YOUNGSTOWN  OH 44509

 

(925)461-1500

(925)838-5675

(925)606-2400

(707)585-1221

(330)755-7711

BOOSHEHRI, FRED

BOOSHEHRI, FRED

CHAHAL, HARPAL

WASHINGTON, MARCUS

INORI, DOUGLAS

HINH, MINH

Resident
Engineer

(650)222-7241

(650)222-7241

(510)867-6091

(650)222-7516

(650)573-4329

(408)592-3785

 $6,460,000

 $4,305,407

 $928,405

 $1,975,000

 $15,994,000

 $50,698,593

Bid + CCOs

 $5,444,946

 $2,058,760

 $888,721

 $455,648

 $15,890,052

 $50,386,273

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/12/17

05/18/17

03/18/15

07/14/17

01/20/17

12/18/15

Awarded

01/17/17

05/18/17

04/02/15

07/14/17

02/14/17

01/15/16

Approved

06/30/18

06/30/18

09/06/18

06/30/18

06/15/18

11/19/19

Est Comp

 100%

 100%

 0%

 53%

 99%

 57%

%Time

 84%

 48%

 0%

 23%

 94%

 99%

% Work 

OVER RUN

OVER RUN

PLANT EST

SATIS

 

 

 

Message

04-4K1604

04-0P4904

04-1J5204

04-0P1504

04-235524

04-3G4864

Contract 

  

  

  

  

ACNH-X081-(30E)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK STREET

20 HAPPY VALLEY ROAD

333 CAMILLE AVENUE

6267 SOUTHFRONT ROAD

246 GHILOTTI AVENUE

777 N. MERIDIAN RD.

2350 PAGEMILL ROAD

2350 PAGE MILL ROAD

25100 SANTA CLARA

STREET

585 LINDA MAR BLVD.

1101 CHESS DRIVE

25100 SANTA CLARA ST.

PALO ALTO, CA 94304

PALO ALTO, CA 94304

HAYWARD, CA 94544

PACIFICA, CA 94044

FOSTER CITY, CA 94404

HAYWARD, CA 94544-2108

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 23
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SM-92-15.3/15.5

04-SM-101-1.6/2.2

04-SM-101-6.0/6

04-SM-101-16.3/17.1

04-SM-101-/6

04-SM-280-8.5/10

Fed Aid

HA21

HE11

STIP.TRAN

SFR

HE11

20.20.201

130

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND SAN MATEO COUNTY AT

VARIOUS LOCATIONS

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS ON RTE101 FROM UNIVERSITY

AVE OC TO 0.2MI N OF HENDERSON UC &

ON RTE 114 FROM 0.2MI S OF 

IN SAN MATEO AND SANTA CLARA

COUNTIES, AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY ON ROUTE 101 AT

THE BROADWAY INTERCHANGE IN

BURLINGAME

IN SAN MATEO COUNTY IN STATE  HIGHWAY

IN SAN MATEO AND SANTA CLARA COUNTIES

AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY, NEAR BELMONT,

FROM 0.2 MILE TO 1.2 MILES SOUTH OF

THE ROUTE 92 SEPARATION

Description 

REPLACE THE EXISTING FOG-HORNS,

RECONSTRUCT INTERCHANGE

INSTALL TRAFFIC SYSTEM

RECONSTRUCT INTERCHANGE BROADWAY IC

INSTALL TRAFFIC SYSTEM

REPLACE CULVERTS, BACKFILL SINKHOLES

Type Of Work

BLEYCO INCORPORATED

DISNEY/O.C. JONES J.V.

MIKE BROWN ELECTRIC CO.

GHILOTTI CONSTRUCTION COMPANY

INC

GREAT AMERICAN INSURANCE CO.

BOND CLAIM DIVISION

RGW CONSTRUCTION, INC.

Contractor

CASTRO VALLEY  CA 94552

BERKELEY  CA 94710

COTATI, CA 94931

SANTA ROSA CA 95407

ROSEVILLE, CA 95661

LIVERMORE, CA 94551

(510)538-5228

(650)259-9545

(707)792-8100

(707)585-1221

(209)541-0920

(925)606-2400

ATAKO, KINGSTON

ABELA, FERNANDO

TRUONG, HENRY

INORI, DOUGLAS

TRUONG, HENRY

KOOS, CHARLES

Resident
Engineer

(650)222-7529

(650)573-3831

(510)385-7053

(650)573-4329

(510)385-7053

(510)715-6644

 $3,745,923

 $42,947,337

 $660,941

 $49,430,594

 $5,421,779

 $1,833,896

Bid + CCOs

 $349,286

 $27,056,437

 $558,025

 $49,648,272

 $5,173,257

 $1,249,774

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/19/17

02/10/17

09/21/16

06/25/14

01/28/13

07/12/17

Awarded

11/30/17

03/14/17

09/21/16

07/17/14

02/21/13

07/12/17

Approved

01/29/19

10/30/18

04/30/18

08/06/18

05/30/17

06/30/18

Est Comp

 31%

 67%

 100%

 77%

 100%

 97%

%Time

 9%

 63%

 84%

 97%

 95%

 68%

% Work 

 

 

OVER RUN

 

OVER RUN

 

Message

04-3G3054

04-235654

04-4A92A4

04-235844

04-4A9254

04-0P2504

Contract 

  

  

  

NHP-Q101-(237)E

  

  

  

  

  

L 62-04 1-(3)

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

  

11425 CULL CANYON ROAD

1520 FOURTH STREET

561-A MERCANTILE DRIVE

246 GHILOTTI AVENUE

3017 DOUGLAS BLVD. SUITE 300

6267 SOUTHFRONT ROAD

171 BURMA ROAD, BLDG.

1

1101 CHESS DRIVE

1007 KNOX AVENUE

1101 CHESS DRIVE

1007 KNOX AVE.

585 LINDA MAR

OAKLAND, CA 94607

FOSTER CITY, CA 94404

SAN JOSE, CA. 95122

FOSTER CITY, CA 94404

SAN JOSE, CA 95122

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 24
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SM-280-9.4/0

04-SM-280-10.8/10.8

04-SM-280-20.4/20.4

04-SM-380-5.9/6.8

04-SOL-29-.8/3

04-SOL-37-9.8/26.6

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY, IN THE CITY OF

BELMONT, AT 1.4 MILES SOUTH OF ROUTE

92

IN SAN MATEO COUNTY  NEAR BELMONT AT

ROUTE 280/92  SEPARATION

IN SAN MATEO, IN SAN BRUNO, AT CEDAR

MILLSLANE

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY, ON ROUTE 80 AT

ULATIS CREEK AND AT THE ROUTE 37 WEST

TO ROUTE 29NORTH AND SOUTH CONNECTOR

Description 

REPAIR PIPE SYSTEM AND BACKFILL

REMOVE AND REPLACE HPS WITH LED

REPLACE CULVERTS, CONSTRUCT RSP

DIGOUTS

INSTALL CROSSWALK SAFETY

REPLACE JT SEALS AND ELASTOMERIC BRG

PADS

Type Of Work

RGW CONSTRUCTION, INC.

NORCAL GENERAL CONSTRUCTION

CORPORATION

REDWOOD ENGINEERING

CONSTRUCTION

O'GRADY PAVING INC.

RYAN DUNHAM  ST. FRANCIS

ELECTRIC

GORDON N BALL, INC.

Contractor

LIVERMORE, CA 94551

SAN JOSE  CA 95132

REDWOOD CITY, CA 94063

MOUNTAIN VIEW  CA 94043

SAN LEANDRO  CA 94577

ALAMO, CA 94507

(925)606-2400

(408)886-0335

(925)819-2960

(650)966-1926

(510)639-0639

(925)838-5675

BOOSHEHRI, FRED

BORRAYO, SALVADOR

WASHINGTON, MARCUS

WASHINGTON, MARCUS

BUTTERS, CARL

SCHNEIDER, JOLIE

Resident
Engineer

(650)855-7777

(510)377-4186

(650)222-7516

(650)738-3804

(925)260-5535

(510)377-4171

 $810,461

 $855,401

 $841,075

 $1,375,074

 $1,242,825

 $644,000

Bid + CCOs

 $793,251

 $807,526

 $723,990

 $1,149,960

 $1,198,191

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/24/15

06/20/16

06/01/17

05/06/17

09/19/16

08/16/17

Awarded

07/13/15

07/18/16

06/01/17

07/18/17

10/05/16

08/16/17

Approved

05/31/20

06/30/18

06/30/18

05/31/18

06/20/18

04/29/18

Est Comp

 60%

 57%

 98%

 90%

 99%

 0%

%Time

 97%

 100%

 86%

 83%

 96%

 0%

% Work 

 

 

 

 

 

 

Message

04-4G5914

04-3J4304

04-0P2804

04-0K9704

04-4G5524

04-0P3304

Contract 

  

  

  

  

HSNH-PP02-(124)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

6267 SOUTHFRONT ROAD

1950 MAJESTIC CT

2336 EL CAMINO REAL

2513 WYANDOTTE ST.

975 CARDEN STREET

333 CAMILLE AVE.

2350 PAGE MILL ROAD

21339 CABOT BLVD.

585 LINDA MAR BLVD.

585 LINDA MAR BLVD

324 CAMPUS LANE

324 CAMPUS LANE, STE

T

PALO ALTO, CA 94304

HAYWARD, CA 94545

PACIFICA, CA 94044

PACIFICA, CA 94044

FAIRFIELD, CA, 94535

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SOL-37-9.9/9.9

04-SOL-80-11.3/12.9

04-SOL-80-17.1/17.1

04-SOL-80-31.3/32.9

04-SOL-80-/44.7

04-SOL-780-6.8/7.3

Fed Aid

HM

HA42

HA21

Pgm Code

IN SOLANO COUNTY ON MULTIPLE BRIDGE

ALONG ROUTES 37, 80, 680, & 780

IN SOLANO COUNTY, IN THE CITY OF

FAIRFIELD, ON INTERSTATE 80 AT THE

CONNECTOR FROM INTERSTATE 80 WEST

BOUND TO STATE ROUTE 12 WEST

IN SOLANO COUNTY, IN FAIRFIELD AT

2019 WEST TEXAS STREET.

NEAR VACAVILLE, AT MERIDIAN ROAD

OVERCROSSING NO. 23-0147 AND MIDWAY

ROAD OVERCROSSING NO. 23-0148.

IN SOLANO COUNTY FROM CARQUINEZ

BRIDGE TO YOLO COUNTY LINE

NEAR VALLEJO, AT LAUREL STREET BRIDGE

NO. 23-0119.

Description 

TREAT BRIDGE DECKS

RECONSTRUCT 1-80 WB/SR WB CONNECTOR

UPGRADE ELECTRICAL SYSTEM AND

REHABILITATE AND REPLACE BRIDGES.

REPLACE PAVEMENT DELINEATION

Type Of Work

ETIC

DESILVA GATES-VIKING JV

GD LONG ELECTRIC COMPANY

M.C.M. CONSTRUCTION, INC.

CHRISP COMPANY

R N R CONSTRUCTION, INC.

Contractor

PLEASANT HILL CA 94523

DUBLIN CA 94568

NAPA, CA 94558

NORTH HIGHLANDS  CA 95660

FREMONT  CA 94538

SACRAMENTO  CA 95828

(925)602-4710

(925)829-9220

(707)252-3512

(916)334-1221

(510)656-2840

(916)379-0957

SINGH, JATINDER

AQUINO, NOEL

CARTY, RODOLFO

TRAN, QUANG

DOS SANTOS, FERNANDO

SCHNEIDER, JOLIE

Resident
Engineer

(510)715-7309

(707)580-4429

(510)231-7131

(510)773-8499

(510)385-6774

(510)377-4171

 $355,208

 $52,111,788

 $797,772

 $5,677,245

 $2,903,813

 $5,057,800

Bid + CCOs

 $265,661

 $51,866,736

 $797,772

 $5,217,943

 $0

 $5,082,337

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $371,852

This Month

05/18/17

03/19/14

06/01/17

01/20/17

03/23/18

02/01/17

Awarded

06/09/17

04/09/14

07/27/17

02/06/17

04/17/18

02/27/17

Approved

06/30/18

09/13/18

05/11/18

06/04/18

07/27/18

12/15/18

Est Comp

 58%

 89%

 100%

 95%

 0%

 100%

%Time

 73%

 100%

 100%

 91%

 0%

 98%

% Work 

 

 

 

 

 

 

Message

04-0K4504

04-0A5344

04-1J8204

04-4G5104

04-0Q5104

04-4G4504

Contract 

  

NHP-X095-(025)N

  

ACIM-080 -(368)E

  

ACIM- 780-(369)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2285 MORELLO AVENUE

11555 DUBLIN BLVD

450 TECHNOLOGY WAY

6413 32ND STREET

PO BOX 1368

8589 THYS COURT

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

3401 REGATTA BLVD.

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE,

SUITE T

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

05/18/18

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SON-1-19.6/0

04-SON-1-30.5/0

04-SON-12-9.6/0

04-SON-12-15.5/16

04-SON-12-17.6/18.5

04-SON-12-17.7/18.2

Fed Aid

HA23

HA23

HA21

HB5

Pgm Code

IN SONOMA COUNTY NEAR JENNER AT 0.1

MILE SOUTH OF RUSSIAN RIVER BRIDGE.

NEAR FORT ROSS, AT 2.6 MILES SOUTH OF

FORT ROSS ROAD

IN SONOMA COUNTY NEAR SEBASTOPOL ON

ROUTE 12 AT LAGUNA DE SANTA ROSA

BRIDGE NO. 20-0035

IN SONOMA COUNTY IN AND NEAR

PETALUMA AND SANTA ROSA ON ROUTE 12

AND ON ROUTE 101 AT VARIOUS

IN SONOMA COUNTY, IN SANTA ROSA, FROM

0.1 MILE WEST OF HOEN AVENUE TO 0.4

MILE EAST OF FARMERS LANE

IN SONOMA COUNTY IN SANTA ROSA ON

ROUTE 12 FROM FARMERS LANE TO 0.2

MILE WEST OF BRUSH CREEK ROAD.

Description 

CONSTRUCT SOLDIER PILE WALL.

CONSTRUCT SOIL NAIL WALLS

REPLACE BRIDGE FOR SCOUR

CONSTRUCT FOLLOW-UP LANDSCAPING.

REPAIR AC PAVEMENT

INSTALL CONCRETE MEDIAN BARRIER AND

Type Of Work

GORDON N. BALL, INC.

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION COMPANY

INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

GHILOTTI BROS., INC.

GHILOTTI BROS., INC.

Contractor

ALAMO  CA 94507

WATSONVILLE CA 95076

SANTA ROSA, CA 95407

HERCULES, CA 94547

SAN RAFAEL, CA 94901

SAN RAFAEL  CA 94901

(925)838-5675

(707)467-4100

(415)747-6057

(510)741-9226

(415)256-2232

(415)454-7011

HISLOP, SCOTT

HISLOP, SCOTT

HISLOP, SCOTT

SIMPSON, JOHN

HISLOP, SCOTT

HISLOP, SCOTT

Resident
Engineer

(707)576-3482

(707)576-3482

(707)249-4732

(510)867-4515

(707)249-4732

(707)249-4732

 $1,175,626

 $4,214,962

 $8,694,685

 $2,192,930

 $385,000

 $4,512,986

Bid + CCOs

 $1,143,689

 $4,182,159

 $8,621,794

 $1,398,280

 $389,083

 $972,387

Comp To  date

 $0

 $3,940

 $3,696

 $0

 $0

 $0

This Month

06/02/17

01/20/17

03/11/14

12/15/16

06/01/17

12/06/17

Awarded

06/26/17

02/07/17

03/24/14

01/11/17

06/01/17

01/04/18

Approved

05/25/18

05/10/18

08/06/18

06/08/21

06/01/18

11/01/18

Est Comp

 86%

 91%

 100%

 0%

 100%

 18%

%Time

 97%

 98%

 98%

 0%

 99%

 22%

% Work 

 

 

OVER RUN

PLANT EST

SATIS

OVER RUN

SUSPENDED

Message

04-4S9204

04-3G0804

04-1A2904

04-264H64

04-0P1804

04-4G2204

Contract 

ACST-P001-(594)E

ACNH-P001-(618)E

STP-P012-(113)E

ACNH-PQ10-(273)N

  

SNHG-P012-(124)E

--()

--()

--()

NHP0-12 1-(0E)

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE

585 WEST BEACH STREET

246 GHILOTTI AVE

726 ALFRED NOBEL DRIVE

525 JACOBY STREET

525 JACOBY STREET

4030 OCCIDENTAL ROAD,

SUITE A

4030 OCCIDENTAL RD,

SUITE A

4030 OCCIDENTAL ROAD

UNIT A

3401 REGATTA BLVD.

4030 OCCIDENTAL ROAD,

BLDG. A

4030 OCCIDENTAL ROAD,

UNIT A

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

RICHMOND, CA 94804

SANTA ROSA, CA 95401

SANTA ROSA, CA 94501

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SON-12-19.0/28

04-SON-101-29.3/43.4

04-SON-101-33.4/34.8

04-SON-101-37.1/37.2

04-SON-101-/4.5

04-SON-116-25.0/27.9

Fed Aid

20.20.201

130

HB1

20.20.201

130

Pgm Code

IN SONOMA AND NAPA COUNTIES, IN AND

NEAR SANTA ROSA AND SONOMA, AT

VARIOUS LOCATIONS

IN SONOMA COUNTY IN AND NEAR  WINDSOR

AND HEALDSBURG FROM WINDSOR LANE

UNDERCROSSING TO ROUTE 101 / 128

SEPARATION

IN SONOMA COUNTY ON ROUTE 101, IN AND

NEAR HEALDSBURG, FROM GRANT  AVENUE

UNDERCROSSING TO CANYON ROAD

UNDERCROSSING AT VARIOUS LO

IN SONOMA COUNTY, IN HEALDSBURG, AT

0.9 MILE NORTH OF DRY CREEK ROAD

IN SONOMA COUNTY, FROM THE MARIN/

SONOMA COUNTY LINE TO PETALUMA BLVD

SOUTH INTERCHANGE

IN SONOMA COUNTY IN SEBASTOPOL FROM

MILL STATION ROAD TO COOPER ROAD

Description 

REPAIR FIRE DAMAGE

REHABILITATION ROADWAY.

UPGRADE LUMINARIES, ROADSIGN, HMA

CONSTRUCT SOLDIER PILE TIE-BACK WALL

CONSTRUCT HOV LANES

DIGOUTS.

Type Of Work

GHILOTTI BROS., INC.

DESILVA GATES COSNTRUCTION

GHILOTTI BROS., INC.

DESILVA GATES CONSTRUCTION

L.P.

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION CO, INC

Contractor

SAN RAFAEL, CA 94901

DUBLIN  CA 94568

SAN RAFAEL  CA 94901

DUBLIN, CA 94568

SANTA ROSA  CA 95407

 

(925)829-9220

(415)454-7011

(925)829-9220

(707)585-1221

(707)585-1221

DUNCAN, RICHARD

PERALTA, MARIANNE

PERALTA, MARIANNE

PERALTA, MARIANNE

HAL STREATER

Resident
Engineer

(510)812-6444

(707)249-9604

(707)249-9604

(707)249-9604

 

(707)249-9601

 $7,365,000

 $53,268,491

 $941,187

 $2,845,000

 $27,204,934

 $1,019,570

Bid + CCOs

 $3,983,339

 $35,786,643

 $583,854

 $2,198,788

 $0

 $1,020,876

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/17/17

03/03/17

11/09/17

03/09/17

04/09/18

05/03/17

Awarded

10/17/17

03/24/17

11/30/17

03/09/17

04/27/18

05/22/17

Approved

06/18/18

10/03/18

10/15/18

06/05/18

05/30/18

Est Comp

 73%

 44%

 22%

 91%

 0%

 99%

%Time

 54%

 67%

 64%

 77%

 0%

 97%

% Work 

 

 

 

 

 

 

Message

04-0Q9004

04-0J6404

04-4G4804

04-4K4504

04-2640N4

04-2K4404

Contract 

  

ACNH-Q101-(307)E

HSNH-Q101-(315)E

  

PL16-6204-(127)

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

525 JACOBY STREET

11555 DUBLIN BLVD.

525 JACOBY STREET

11555 DUBLIN BLVD.

246 GHILOTTI AVENUE

1009 CLEGG COURT,

STE. G

4030 OCCIDENTAL ROAD

UNIT A

4030 OCCIDENTAL ROAD,

UNIT A

4030 OCCIDENTAL,

BLDG. A

PETALUMA, CA 94954

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SON-116-27.9/32.5

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

04-SON-116-43.3/43.3

04-SON-128-16.2/16.2

04-VAR--/0

Fed Aid

20.20.201

130

HB1

20.20.201

130

20.20.201

130

HB71

Pgm Code

IN SONOMA COUNTY NEAR SEBASTOPOL AND

COTATI ON ROUTE 116 FROM 0.1 MILE

EAST OF COOPER ROAD TO 0.2  MILE EAST

OF GILCHRIST ROAD

IN SONOMA COUNTY, NEAR PETALUMA, FROM

0.6 MILE TO 0.9 MILE EAST OF

LAKEVILLE HIGHWAY

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

IN SONOMA COUNTY, NEAR SCHELLVILLE,

AT 0.1MILE EAST OF COUNTY DUMP ROAD

IN SONOMA COUNTY, NEAR KELLOGG, AT

MAACAMA CREEK

IN MARIN, NAPA AND SONOMA COUNTIES,

ON VARIOUS ROUTES, AT VARIOUS

LOCATIONS.

Description 

COLD IN PLACE RECYCLING.

RECONSTRUCT EMBANKMENT W/

LIGHTWEIGHT FILL

INSTALL PLANTS AND IRRIGATION

CONST GEOSYNTH REINF EMBNKMNT, RPLC

CULVRT

CONSTRUCT BIO-ARMORING, INSTALL RSP

INSTALL CURB RAMPS.

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

PIAZZA CONSTRUCTION

GHILOTTI CONSTRUCTION

COMPANY,INC.

ENGELKE CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION CO. INC.

AMERICA PACIFIC CONSTRUCTION

Contractor

SANTA ROSA  CA 95407

PENNGROVE, CA 94951

SANTA ROSA, CA 95407

HEALDSBURG, CA 95448

SANTA ROSA, CA 95407

EASTVALE  CA 92880

(707)585-1221

(707)876-3410

(707)585-1221

 

(707)585-1221

(559)577-9999

DUNCAN, RICHARD

STREATER, HAL

SIMPSON, JOHN

STREATER, HAL

HISLOP, SCOTT

RUSSELL, STEVE

Resident
Engineer

(510)812-6444

(707)249-9601

(510)867-4515

(707)249-9601

(707)249-4732

(510)774-6297

 $2,297,219

 $1,575,000

 $1,979,746

 $940,000

 $1,480,000

 $218,820

Bid + CCOs

 $4,963

 $965,917

 $1,814,266

 $359,083

 $1,070,347

 $163,948

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/13/17

05/02/17

10/04/12

02/01/17

01/16/17

11/09/16

Awarded

06/30/17

05/02/17

11/06/12

02/01/17

01/16/17

12/09/16

Approved

06/04/18

05/10/18

07/26/19

02/26/18

06/18/18

06/20/18

Est Comp

 0%

 100%

 0%

 100%

 80%

 75%

%Time

 0%

 61%

 0%

 100%

 72%

 75%

% Work 

SUSPENDED

OVER RUN

PLANT EST

SATIS

 

 

 

Message

04-3J4904

04-4K9604

04-283824

04-4K2904

04-4K2004

04-4A6704

Contract 

  

  

ACHS-P116-(044)E

  

  

  

  

  

P-    -( )

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

246 GHILOTTI AVENUE

P.O. BOX 573

246 GHILOTTI AVENUE

120 GROVE CT.

246 GHILOTTI AVE.

7161 CITRUS VALLEY AVE

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

340 REGATTA BOULEVARD

1009 CLEGG CT., STE.

G

4030 OCCIDENTAL ROAD,

BLDG. A

756 WEST FRANCISCO

BLVD.

PETALUMA, CA 94954

PETALUMA, CA 94954

RICHMOND, CA 94804

PETALUMA, CA 94954

SANTA ROSA, CA 95401

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

 $572,775 $732,147,343 $1,332,438,542

04-VAR--/0

Fed Aid
Pgm Code

IN ALAMEDA AND CONTRA COSTA COUNTIES,

ON VARIOUS ROUTES AT VARIOUS

INTERSECTION LOCATIONS

Description 

ENHANCE PEDESTRIAN CROSSINGS.

Type Of Work

STATEWIDE TRAFFIC SAFETY &

SIGNS INC.

Contractor

LOS ANGELES CA 90084

(805)929-5070

RUZIC, JOHN

Resident
Engineer

(510)812-6336

 $1,125,414

Bid + CCOs

 $297,479

Comp To  date

 $0

This Month

01/09/18

Awarded

02/02/18

Approved

12/01/18

Est Comp

 15%

%Time

 26%

% Work 

 

Message

04-0J0004

Contract 

ACHS-000C-(459)E

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

PO BOX 845703
3401 REGATTA BLVD.

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan



04-4K4704

04-2K1804

04-4K7404

04-294944

04-2K1304

04-0J2904

04-014114

04-0Q5004

04-4G2304

04-297624

04-2G3624

04-2K4604

04-4K5604

04-3J4804

04-0K2804

04-4H2604

04-4G7904

04-1A6724

04-4G8004

04-3G59U4

04-1Q4704

04-2537H4

Contract

04-ALA-13-4.4/4.4

04-ALA-13-6.4/9

04-ALA-24-4.4/6

04-ALA-24-5.1/6.2

04-ALA-24-1.8/4.4

04-ALA-61-18.5/0

04-ALA-80-1.8/0

04-ALA-80-3.8/8

04-ALA-80-4.6/5.7

04-ALA-84-22.9/25.7

04-ALA-92-5.1/5.8

04-ALA-123-.2/.2

04-ALA-185-.4/3.2

04-ALA-262-.7/.7

04-ALA-580-1.0/0

04-ALA-580-41.4/0

04-ALA-580-44.2/44.4

04-ALA-580-46.0/46.8

04-ALA-580-26.8/27.2

04-ALA-580-/8

04-ALA-680-19.3/19.5

04-ALA-680-2.2/6.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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04-4G0564

04-4G1154

04-0K2904

04-3G6034

04-1SS434

04-2J0704

04-4H5804

04-172454

04-4H0104

04-0A7104

04-4A8104

04-0P5604

04-1K5904

04-2J0304

04-4J7004

04-4G9804

04-4K5904

04-4J3404

04-4G8104

04-4K2204

04-3A87A4

04-3G4624

Contract

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

04-ALA-680-/100

04-ALA-680-/4

04-ALA-880-2.4/2.4

04-ALA-880-2.9/27.3

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

04-ALA-880-20.4/22.9

04-ALA-880-28.4/29.2

04-ALA-880-32.9/33.9

04-ALA-980-/0

04-CC-4-.1/9.9

04-CC-4-23.6/25.2

04-CC-4-34.4/M34.4

04-CC-4-/T31.5

04-CC-24-8.0/9.1

04-CC-80-/10.1

04-CC-242-1.6/1.6

04-CC-680-12.7/17.6

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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04-0P0004

04-1SS584

04-4H8704

04-3S9004

04-3S9104

04-4K6904

04-2G8904

04-4S6604

04-4K8404

04-4Q2604

04-0Q2604

04-4K2404

04-4S2204

04-0P1304

04-4K8504

04-4K5004

04-4K8604

04-209504

04-4K3304

04-4G8714

04-264H34

04-264094

Contract

04-MRN-1-.1/.1

04-MRN-1-2.2/0

04-MRN-1-3.1/50.5

04-MRN-1-6.6/0

04-MRN-1-7.7/7.8

04-MRN-1-7.8/7.8

04-MRN-1-8.0/8

04-MRN-1-8.1/0

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-9.8/9.8

04-MRN-1-10.9/10.9

04-MRN-1-10.9/0

04-MRN-1-11.5/11.5

04-MRN-1-22.8/22.8

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

04-MRN-37-11.7/12

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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04-0Q5204

04-4G4604

04-3G2104

04-2641A4

04-4H6904

04-4G4904

04-4H2004

04-3G1404

04-3G6414

04-0Q9104

04-2594A4

04-2A3204

04-3J7404

04-1K8004

04-0P1404

04-2G9404

04-1J0204

04-4K2704

04-4J5804

04-0K9504

04-4K4104

04-4K6404

Contract

04-MRN-101-/26.8

04-MRN-101-/0

04-MRN-131-3.9/4.4

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-11.9/0

04-NAP-29-13.5/25.5

04-NAP-29-36.9/38.1

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-29-20.4/20.8

04-NAP-121-9.2/9.4

04-NAP-121-14.8/14.8

04-NAP-121-16.7/16.9

04-NAP-121-17.4/18.3

04-NAP-128-17.9/17.9

04-NAP-128-/0

04-SCL-9-/4.8

04-SCL-17-.1/1

04-SCL-17-2.8/7.5

04-SCL-17-3.0/3.1

04-SCL-35-9.5/10.5

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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04-4K7104

04-4K8004

04-4K9304

04-4G9904

04-4G8304

04-4K1304

04-4H0004

04-235624

04-2J4604

04-4H8604

04-2A4414

04-1G8704

04-0P5204

04-2J6604

04-1K5204

04-4H8804

04-2G3504

04-2537C4

04-1G8604

04-1A9044

04-2K5504

04-3G4424

Contract

04-SCL-35-9.5/9.5

04-SCL-35-10.5/10.5

04-SCL-35-12.4/12.4

04-SCL-85-2.0/4.6

04-SCL-85-19.9/20.2

04-SCL-101-.8/.9

04-SCL-101-28.5/40.7

04-SCL-101-52.0/52.6

04-SCL-101-5.1/5.1

04-SCL-152-6.1/35.2

04-SCL-152-13.2/0

04-SCL-152-13.8/14.7

04-SCL-237-3.0/3

04-SCL-237-/.2

04-SCL-280-2.9/4.4

04-SCL-280-15.0/15

04-SCL-280-18.2/18.6

04-SCL-680-7.6/M9.9

04-SCL-880-1.3/1.3

04-SF-1-5.9/6.3

04-SF-35-2.0/3.2

04-SF-80-5.6/7.6

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19
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04-3G4454

04-2K9604

04-0K6914

04-013584

04-013524

04-0Q5304

04-2J8704

04-4G6504

04-0P1604

04-4K4604

04-1123H4

04-2K9104

04-4H2104

04-4G8504

04-4J5604

04-1K5604

04-4K4804

04-4K5504

04-4K2104

04-0K9604

04-4G5514

04-4K8904

Contract

04-SF-80-6.0/70

04-SF-80-7.8/7.9

04-SF-80-8.2/8.6

04-SF-80-8.3/0

04-SF-80-8.6/8.9

04-SF-101-/M5.4

04-SF0-80-/7.8

04-SM-1-4.2/4.2

04-SM-1-13.5/15.1

04-SM-1-17.0/17.5

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-40.4/48

04-SM-1-44.0/44.1

04-SM-1-43.7/46.5

04-SM-1-/0

04-SM-35-9.8/9.9

04-SM-35-11.5/11.4

04-SM-35-13.1/13.1

04-SM-35-28.7/30

04-SM-82-1.4/25.1

04-SM-84-8.7/7.8

Cnty Rt Pm

19

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22
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04-4K9004

04-4K1604

04-0P4904

04-1J5204

04-0P1504

04-3G4864

04-3G3054

04-235524

04-235654

04-4A92A4

04-235844

04-4A9254

04-0P2504

04-4G5914

04-3J4304

04-0P2804

04-0K9704

04-4G5524

04-0P3304

04-0K4504

04-0A5344

04-1J8204

Contract

04-SM-84-12.0/12.5

04-SM-84-15.4/16.1

04-SM-84-16.3/17.6

04-SM-84-28.8/29.3

04-SM-92-.9/.9

04-SM-92-14.4/18.8

04-SM-92-15.3/15.5

04-SM-92-11.0/11.4

04-SM-101-1.6/2.2

04-SM-101-6.0/6

04-SM-101-16.3/17.1

04-SM-101-/6

04-SM-280-8.5/10

04-SM-280-9.4/0

04-SM-280-10.8/10.8

04-SM-280-20.4/20.4

04-SM-380-5.9/6.8

04-SOL-29-.8/3

04-SOL-37-9.8/26.6

04-SOL-37-9.9/9.9

04-SOL-80-11.3/12.9

04-SOL-80-17.1/17.1

Cnty Rt Pm

23

23

23

23

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26
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04-4G5104

04-0Q5104

04-4G4504

04-4S9204

04-3G0804

04-1A2904

04-0P1804

04-4G2204

04-0Q9004

04-264H64

04-0J6404

04-4G4804

04-4K4504

04-2640N4

04-2K4404

04-3J4904

04-4K9604

04-283824

04-4K2904

04-4K2004

04-4A6704

04-0J0004

Contract

04-SOL-80-31.3/32.9

04-SOL-80-/44.7

04-SOL-780-6.8/7.3

04-SON-1-19.6/0

04-SON-1-30.5/0

04-SON-12-9.6/0

04-SON-12-17.6/18.5

04-SON-12-17.7/18.2

04-SON-12-19.0/28

04-SON-12-15.5/16

04-SON-101-29.3/43.4

04-SON-101-33.4/34.8

04-SON-101-37.1/37.2

04-SON-101-/4.5

04-SON-116-25.0/27.9

04-SON-116-27.9/32.5

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

04-SON-116-43.3/43.3

04-SON-128-16.2/16.2

04-VAR--/0

04-VAR--/0

Cnty Rt Pm

26

26

27

27

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30
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04

District

 $94,792,874

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

04District

 $1,420,860,985  $824,860,257

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $296,530,891

 $128,479,317

 $70,997,542

 $538,046,750

 $386,806,485

 Bid + CCO

 $68,075,633

 $78,854,161

 $57,097,468

 $327,007,483

 $293,825,512

 Work Comp

District Total:

Work completed this Period:  $94,792,874

-I-

-F-

-S-

-SH-


	04

